

Report Title: Project Details

Run Date and Time: 02/21/2024 11:35:16 AM Central Standard Time

Run by: Cole Robison

Table name: pm_project

Project

Initiative Name:	Kansas Assessment Data Network Project	Number:	PRJ0011095
Initiative Acronym:	Assessment Connect (AC)	Percent complete:	0
Project manager:	Valerie Eakes-Kann	State:	Work in Progress
Status:	Green		
Most Recent Status Report:			

Description:

The Assessment Connect project will modernize the entire process of analyzing, and reporting property assessment data, creating a durable foundation for rapidly expanding the analytical capabilities of PVD and all 105 counties in the State, in one integrated statewide system for data management and assessment specific analytics. The objectives of this project includes improving accessibility, fairness, and uniformity of the State's valuation system; finding innovative ways for appraisers, administrators, analysts and PVD staff to improve operational efficiencies; and improving trust, collaboration, and engagement with county stakeholders and most importantly, the public. This project is a collaborative effort involving PVD, county appraisers, DASC, and INK.

Created by:

cole.robison@OITS.KS.GOV

Dates

Schedule:			
Project Management Schedule			
Approved project start date:	10/31/2022 08:00:00 AM	Approved project close-out date:	04/22/2024 08:00:00 AM
Project start date:	10/31/2022 08:00:00 AM	Project close-out date:	04/19/2024 05:00:00 PM
Actual start date:	10/31/2022 08:00:00 AM	Actual end date:	
Execution start date:	02/19/2024 01:34:44 PM	Execution end date:	02/08/2024 08:00:00 AM
Duration(duration):	385 Days	Actual duration(work_duration):	
Planned effort:		Actual effort:	
Time constraint:	Start on specific date		

Details

Portfolio:		Priority:	4 - Low
Program:		Agency:	KDOR
Investment Class:		Impacted Agencies:	
Investment Type:		Business Capabilities:	
Execution type:	Hybrid	Business Applications:	
Demand:			

Business Case

Business case:

Article 11, Section 1 of Constitution of the State of Kansas provides that the legislature shall provide for a uniform and equal basis of valuation and rate of taxation for all property subject to taxation. County appraisers, by law, are charged with listing and valuing all property in their jurisdiction annually as of each January 1. The director of PVD is required to exercise general supervision over the administration of the assessment and tax laws of the state, including general oversight of the county appraisers, as well as render all assistance possible toward uniform assessments within the counties and throughout the state.

The data landscape that underpins our work and connects it with the 105 Appraisers in each county is both complex and distributed by its very nature. It involves the collection, validation, analysis, and distribution of data and information about market sales, parcels, appraised values, appeals, exemptions, and tax collections across all property classes defined in the Kansas Constitution.

A key benefit of this project is the modernization of validation, and aggregation of all relevant property and tax data from county systems throughout the State, by connecting the silos of data and automating the flow of authoritative and standardized property-related data across the state. This is the foundation for all datadriven programs and strategies in the property valuation process to be able to scale rapidly, cost-effectively, and sustainably.

Another benefit of this project is that it will automatically make visible the newly connected data in the form of assessment insights and ready-to-use reports that provide a highly interactive and actionable experience for analysts, appraisers, county appraisers, and administrators alike.

That experience will provide an innovative analytics solution expressly designed for understanding market trends, performing sales ratio studies, finding comparables, and tracking appeals. This functionality will also be provided to counties so they can access the same interactive reports and dashboards for their own county-level data. This dual access strategy will create a single source of truth that all participants can share to promote collaboration and eliminate lags in report creation and distribution. That is in addition to providing a searchable stateside dataset and interactive experience for residential and commercial property comparables that is lacking today for a great number of counties.

The Assessment Connect project will, in addition, make property valuation data open, accessible, and consumable to the public.

The duration variance for this project between the High Level Project Plan and the current Project Plan is due to the initial contract review and approval taking two months before the work could start.

In scope:

Enterprise Data Portal (EDP) - Get statewide property valuation data from Orion databases into a single location
Assessment Connect (AC) / Comparables Module - Give the county appraisers easier access to data and metrics, including comparables
Open Data Portal (ODP) / Public Reports Website - "Kansas PVD Data Portal" - Make aggregate property data open, accessible, and consumable to the public.

Out of scope:

This project will not include importing data from outside of the Counties current Orion property data databases.
The ODP Public Reports website will not include information from KDOR organizations other than the Property Valuation Division.

Risk of performing:

Risk of not performing:

Enablers:

Barriers:

Assumptions:

Financials

Rate Model:

Total planned cost (minus Quarterly Oversight Fee):	\$814,000.00	Estimated annual ongoing costs of new system:	\$600,000.00
Total planned cost:	\$814,000.00	Planned benefit:	\$0.00
Planned capital:	\$0.00	Planned return:	(\$814,000.00)
Planned operating:	\$814,000.00	Planned ROI %:	-100
Budget cost:	\$0.00	Discount Rate %:	0
Actual cost:	\$0.00	Net present value:	\$0.00
Estimate at completion:	\$0.00	Internal rate of return %:	
		Estimate to completion:	\$0.00
		Estimated life/length of Commitment (in years):	2

Explanation of cost variance:

\$ Amount variance from demand:

\$0.00

% Cost variance from demand:

Assessment Data

KITO Reportable:	true	Overall Project Risk Score:	2.52
Strategic Risk:	1	Technology Risk:	2.7
Financial Risk:	1	Change Management / Operational Risk:	3.3
Project Management Risk:	2.7		
Demand Overall Business Risk Evaluation Score:		Demand Financial Risk Score:	
Demand Strategic Risk Score:		Demand Security & Compliance Risk Score:	
Demand Operational Risk Score:		Demand Reputational Risk Score:	

Notes

Watch list:

Work notes list:

Work notes:

02/13/2024 04:18:03 PM - Valerie Eakes-Kann (Work notes)

@Cole Robison The updates are completed and ready for your review. Thank you!

02/12/2024 08:50:07 AM - Cole Robison (Work notes)

The funding sources for project funding will be split such that the full \$800,000 for the project will be covered by the INK grant, and the PVD Fund will cover the quarterly KITO oversight fees. Due to rounding of the percentages, there's 80 cents that show up under the PVD Fund instead of the INK Grant.

02/09/2024 01:24:17 PM - Valerie Eakes-Kann (Work notes)

@Cole Robison Thank you. I have made the updates I could make, and sent an email with more details.

02/09/2024 10:37:15 AM - Cole Robison (Work notes)

@Valerie Eakes-Kann Please see the email I just sent you.

02/08/2024 04:34:37 PM - Cole Robison (Work notes)

@Valerie Eakes-Kann, those are not issues you should be having, to be sure, but I remember this project has been weirdly problematic, with your past issues saving project tasks and such. If you wanted to provide me with the information and have me attempt to enter it to see if that would work better, we can give that a try. You can either send me the details, or we can arrange a call where I can share my screen and you can tell me what to enter.

02/08/2024 04:06:29 PM - Valerie Eakes-Kann (Work notes)

@Cole Robison The updates are in progress for the Business Case and Financial tab items. For Cost Plans and Non-Monetary Benefit Plans, the Cost Plans I added didn't get saved, and for the Non-Monetary Benefit Plans I received an error saying I needed to attach it to a task, but I may need some instruction on how to do that.

02/08/2024 10:29:36 AM - Cole Robison (Work notes)

@Valerie Eakes-Kann

Please complete the Business Case, In Scope, and Out of Scope fields on the Business Case tab.

Please use the Cost Plans related list tab to enter the project costs.

Please enter the Estimated Annual Ongoing Costs of New System and Estimated Life/Length of Commitment (in Years) on the Financials tab.

Please use the Monetary Benefit Plans and/or the Non-Monetary Benefit Plans related list tab(s) to indicate project benefits.

(Please let me know when you have made these revisions, so I know when to review again. You can post a note here and "@mention" me to do so.)

01/10/2024 10:48:28 AM - Cole Robison (Work notes)

@Valerie Eakes-Kann The stakeholders are all set, thanks. An approval request has been sent to @Mark Burghart. His approval will be the next step.

01/09/2024 01:56:29 PM - Valerie Eakes-Kann (Work notes)

@Cole Robison Thank you! I thought I'd already done that. They should be added now.

01/09/2024 11:54:38 AM - Cole Robison (Work notes)

@Valerie Eakes-Kann You need to enter your stakeholders in order for the project approval process to proceed. Let us know if you need help with that. (It's a little bit convoluted.)

01/09/2024 11:47:23 AM - Valerie Eakes-Kann (Work notes)

This project is ready for next steps, as all of the requirement information is entered and the milestones are in place.

08/15/2023 02:22:04 PM - Cole Robison (Work notes)

Project created by KITO on behalf of KDOR.

Preferences

Allow time card reporting on:	No time reporting	Derive assignee list from resource plan:	false
Update actual effort from time card:	Yes	Recalculate score on project change:	Yes
Calculation:	Automatic	Project schedule date format:	Date and Time
Show on Program Status Report:	true	Derive time component from planned dates:	false
Constraint date:	10/31/2022 08:00:00 AM		

Related List Title: Project Task List

Table name: pm_project_task

Query Condition: Parent = PRJ0011095

Sort Order: Planned start date in ascending order

15 Project Tasks

Number	Short description	Duration	 Planned start date	Planned end date	Dependency	Assigned to	Milestone	State	Actual start date	Actual end date	Percent complete
PRJTASK021939	Contract Signed	0 Seconds	12/07/2022 08:00:00 AM	12/07/2022 08:00:00 AM			true	Closed Complete	12/07/2022 08:00:00 AM	12/07/2022 08:00:00 AM	100
PRJTASK021947	Kick Off Meeting	0 Seconds	01/23/2023 08:00:00 AM	01/23/2023 08:00:00 AM			true	Closed Complete	01/23/2023 08:00:00 AM	01/23/2023 08:00:00 AM	100
PRJTASK021962	Design Session	8 Hours	03/03/2023 08:00:00 AM	03/03/2023 04:00:00 PM			false	Closed Complete	03/01/2023 08:00:00 AM	03/02/2023 05:00:00 PM	100
PRJTASK021973	Phase 1: Data Collection	0 Seconds	04/21/2023 08:00:00 AM	04/21/2023 08:00:00 AM			true	Closed Complete	04/21/2023 08:00:00 AM	04/21/2023 08:00:00 AM	100
PRJTASK021988	Phase 2: AC Education (Admin + User)	0 Seconds	09/27/2023 08:00:00 AM	09/27/2023 08:00:00 AM			true	Closed Complete	09/22/2023 02:01:41 PM	09/22/2023 02:01:41 PM	100
PRJTASK024434	Phase 2: AC Early Release Group	0 Seconds	10/09/2023 08:00:00 AM	10/09/2023 08:00:00 AM			true	Closed Complete	10/06/2023 02:59:38 PM	10/06/2023 02:59:38 PM	100
PRJTASK021980	Phase 2: AC/Compfi nder Beta Group: Assessment Connect – Beta	0 Seconds	10/20/2023 08:00:00 AM	10/20/2023 08:00:00 AM			true	Closed Complete	10/20/2023 08:00:00 AM	10/20/2023 08:00:00 AM	100

Number	Short description	Duration	▲ Planned start date	Planned end date	Dependency	Assigned to	Milestone	State	Actual start date	Actual end date	Percent complete
PRJTASK024425	Phase 1: Assessment Connect (AC) KDOR Group	0 Seconds	11/10/2023 12:00:00 AM	11/10/2023 12:00:00 AM			true	Closed Complete	11/10/2023 12:00:00 AM	11/10/2023 12:00:00 AM	100
PRJTASK021994	Phase 3: Configure EDP/ODP	0 Seconds	12/21/2023 08:00:00 AM	12/21/2023 08:00:00 AM			true	Closed Complete	12/21/2023 08:00:00 AM	12/21/2023 08:00:00 AM	100
PRJTASK021991	Phase 3: Full Roll Out Group	0 Seconds	01/05/2024 08:00:00 AM	01/05/2024 08:00:00 AM			true	Closed Complete	01/05/2024 08:00:00 AM	01/05/2024 08:00:00 AM	100
PRJTASK024438	Phase 3: Public Story Report	0 Seconds	01/19/2024 08:00:00 AM	01/19/2024 08:00:00 AM			true	Closed Complete	01/31/2024 08:00:00 AM	01/31/2024 08:00:00 AM	100
PRJTASK021983	Phase 2: AC/Compfinder Beta Group and Full Rollout: Compfinder – Beta, Full	0 Seconds	01/26/2024 08:00:00 AM	01/26/2024 08:00:00 AM			true	Closed Complete	01/11/2024 08:00:00 AM	01/11/2024 08:00:00 AM	100
PRJTASK024443	Phase 3: Reports Go Live	0 Seconds	02/08/2024 08:00:00 AM	02/08/2024 08:00:00 AM			true	Closed Complete	01/31/2024 08:00:00 AM	01/31/2024 08:00:00 AM	100
PRJTASK021997	Close Out: Sustainability Plan	0 Seconds	03/04/2024 08:00:00 AM	03/04/2024 08:00:00 AM			true	Pending			0
PRJTASK024445	Close Out: PM Tasks	0 Seconds	04/05/2024 08:00:00 AM	04/05/2024 08:00:00 AM			true	Pending			0

Related List Title: Project Task List

Table name: pm_project_task

Query Condition: Parent = PRJ0011095 AND Phase type = Agile

Sort Order: Planned start date in ascending order

None

Related List Title: Epic List
Table name: rm_epic
Query Condition: Sys ID in
Sort Order: Number in ascending order

None

Related List Title: Requirement List
Table name: dmn_requirement
Query Condition: Parent = PRJ0011095
Sort Order: Number in descending order

8 Requirements

▼ Number	Short description	State	Approval
DREQ0001356	Project: KITO Review	Accepted	Not Yet Requested
DREQ0001298	Agency Executive Authority Approval	Approved	Approved
DREQ0001126	Compliance: Security	Accepted	Approved
DREQ0001125	Compliance: Records Retention	Accepted	Approved
DREQ0001124	Compliance: Intellectual Property	Accepted	Approved
DREQ0001123	Compliance: Data	Accepted	Approved
DREQ0001122	Compliance: Architectural	Accepted	Approved
DREQ0001121	Compliance: Accessibility	Accepted	Approved

Related List Title: Resource Plan List
Table name: resource_plan
Query Condition: Top task = PRJ0011095
Sort Order: Number in ascending order

None

Related List Title: Cost Plan List
Table name: cost_plan
Query Condition: Project/Demand in (DREQ0001121, DREQ0001122, DREQ0001123, DREQ0001125, DREQ0001298, DREQ0001124, PRJ0011095, DREQ0001356, DREQ0001126)
Sort Order: Name in ascending order

4 Cost Plans

▲ Name	Cost type	Start fiscal period	End fiscal period	Quantity	Unit cost	Total planned cost	Total actual cost
Annual Enterprise Data Platform – Organization Edition	Software Opex	FY23: M06 DEC	FY24: M05 NOV	1	600,000	600,000	0
Data & Insights Consultant – Professional Services Fees - 50% at End	External labor Opex	FY23: M06 DEC	FY24: M09 MAR	1	100,000	100,000	0
Data & Insights Consultant – Professional Services Fees - 50% at Start	External labor Opex	FY23: M06 DEC	FY24: M09 MAR	1	100,000	100,000	0
Quarterly Oversight Fee	Other Opex	FY23: M04 OCT	FY24: M10 APR	5	2,800	14,000	0

Related List Title: Funding Source List
Table name: u_funding_source
Query Condition: Task = PRJ0011095
Sort Order: None

3 Funding Sources

Number	Name of Fund	Type of Funding	Funding Source	% of Funding	\$ Amount of Total Planned Cost	\$ Amount of Average Annual On-Going Cost of Ownership	Task
FUND0001054	INK Grant	Other Funding	Project Funding	98.28	\$799,999.20	\$0.00	PRJ0011095
FUND0001056	Property Valuation Division Fund 8600000	State General Funding	On-Going Funding	100	\$0.00	\$600,000.00	PRJ0011095
FUND0001055	Property Valuation Division Fund 8600000	Fee Funding	Project Funding	1.72	\$14,000.80	\$0.00	PRJ0011095

Related List Title:

Benefit Plan List

Table name:

benefit_plan

Query Condition:

Work in (DREQ0001121, DREQ0001122, DREQ0001123, DREQ0001125, DREQ0001298, DREQ0001124, PRJ0011095, DREQ0001356, DREQ0001126) AND Benefit type = Monetary benefits

Sort Order:

Name in ascending order

None

Related List Title:

Benefit Plan List

Table name:

benefit_plan

Query Condition:

Work in (DREQ0001121, DREQ0001122, DREQ0001123, DREQ0001125, DREQ0001298, DREQ0001124, PRJ0011095, DREQ0001356, DREQ0001126) AND Benefit type = Non-monetary benefits

Sort Order:

Name in ascending order

1 Benefit Plans

▲ Name	Description	Category	Sub category	Start fiscal period	End fiscal period	Measure	Non-monetary planned benefit	Non-monetary actual benefit
Intangible Benefits	Implementation of the new system will enhance PVD functions primarily through added efficiencies and transparency. The objectives of this project includes improving accessibility, fairness, and uniformity of the State's valuation system; finding innovative ways for appraisers, administrators, analysts and PVD staff to improve operational efficiencies; and improving trust, collaboration, and	Hard		FY24: M09 MAR	FY26: M05 NOV	Yes/No	0	

▲ Name	Description	Category	Sub category	Start fiscal period	End fiscal period	Measure	Non-monetary planned benefit	Non-monetary actual benefit
	engagement with county stakeholders and most importantly, the public. A key benefit of this project is the modernization of the validation and aggregation of all relevant property and tax data from county systems throughout the State, by connecting the silos of data and automating the flow of authoritative and standardized property-related data across the state. This is the foundation for all data driven programs and strategies in the property valuation process to be able to scale rapidly, cost-effectively, and sustainably. Another benefit of this project is that it will automatically make visible the newly connected data in the form of assessment							

▲ Name	Description	Category	Sub category	Start fiscal period	End fiscal period	Measure	Non-monetary planned benefit	Non-monetary actual benefit
	insights and ready-to-use reports that provide a highly interactive and actionable experience for analysts, appraisers, county appraisers, and administrators alike. The data Catalog Connectors will allow administrators to connect assets from a public ArcGIS Server or from another data catalog (e.g. ArcGIS Online, CKAN, etc) using a data.json connection to their systems. This creates a level of interoperability and federation that will allow KDOR and DASC to enhance the availability of data across all the state's compatible data repositories. The Assessment Connect project will create a durable foundation for rapidly							

▲ Name	Description	Category	Sub category	Start fiscal period	End fiscal period	Measure	Non-monetary planned benefit	Non-monetary actual benefit
	expanding the analytical capabilities of PVD and all 105 counties in the State, in one integrated statewide system for data management and assessment specific analytics.							
	The Assessment Connect project will, in addition, make aggregated property valuation data open, accessible, and consumable to the public.							

Related List Title: Baseline List

Table name: planned_task_baseline

Query Condition: Top task = PRJ0011095

Sort Order: Name in ascending order

1 Baselines

▲ Name	Description
2024-02-19	Project moved from Planning to Executing.

Related List Title: Risk List
Table name: risk
Query Condition: Task = PRJ0011095
Sort Order: Number in ascending order

1 Risks

Short description	Probability	Risk status	Assigned to	Mitigation plan
Staffing / Support	Moderate	Mitigate		Be clear about what is needed in planning, and schedule when so everyone has as much time as possible to plan ahead.

Related List Title: Project Stakeholder List
Table name: pm_m2m_project_stakeholder
Query Condition: Project = PRJ0011095
Sort Order: None

5 Project Stakeholders

Number	User	Key Stakeholder Type	Function
STAK0001279	Jeff Scott	PMO Director	
STAK0001282	Kris Holm	Finance Director/CFO	
STAK0001283	Mark Burghart	Executive Authority	
STAK0001281	David Harper	Sponsor/Business Owner	
STAK0001280	Andy Sandberg	IT Director/CIO	

Related List Title: Assessment Instance List
Table name: asmt_assessment_instance
Query Condition: Task = PRJ0011095
Sort Order: Number in ascending order

1 Assessment Instances

▲ Number	Metric type	Due date	State	Assigned to
AINST0320578	Project Risk Assessment	09/27/2024	Complete	Valerie Eakes-Kann

Related List Title: Approval List
Table name: sysapproval_approver
Query Condition: Approval for = PRJ0011095
Sort Order: Created in descending order

1 Approvals

State	Approver	Comments	▼ Created
Approved	Jeff Maxon	02/19/2024 01:34:43 PM - Jeff Maxon (Comments) reply from: jeff.maxon@ks.gov Ref:MSG8048127	02/14/2024 11:41:11 AM

Related List Title: Attachment List
Table name: sys_attachment
Query Condition: Table name = pm_project AND Table sys ID = dc4177e31b68f910d16ca86ce54bcbb6 OR Table name = pm_project_task AND Table sys ID in 0bb3b9a51b2d31504071eb9ce54bcb8f, 169add291b2931504071eb9ce54bcbde, 3b8469211ba931504071eb9ce54bcbfb, 5acc95ad1b2931504071eb9ce54bcb7f, 6d82398f1b52f514c4a643bae54bcb50, 8761b1cb1b52f514c4a643bae54bcb8, 8a53bd251b2d31504071eb9ce54bcb9e, 9664ed211ba931504071eb9ce54bcb72, 9e14f1871b92f514c4a643bae54bcb26, aa6999651b2931504071eb9ce54bcb55, [...] OR Table name = dmn_requirement AND Table sys ID in 29b56ab51ba5fd908140a681f54bcb91, 6db56ab51ba5fd908140a681f54bcb1, 6db56ab51ba5fd908140a681f54bcb7, 71b56ab51ba5fd908140a681f54bcbcb, 9005d91787e3b9106fd7c8c40cbb3528, a5b56ab51ba5fd908140a681f54bcb1, e27739d887dc8690d6b3877acebb35d5, fdb56ab51ba5fd908140a681f54bcb0 OR Table name = risk AND Table sys ID in 3f3bad781b967590c4a643bae54bcb38 OR Table name = issue AND Table sys ID in OR Table name = dmn_decision AND Table sys ID in OR Table name = project_action AND Table sys ID in OR Table name = project_change_request AND Table sys ID in OR Table name = sysapproval_approver AND Table sys ID in 6265fdaadb9402541679edfb13961977
Sort Order: Created in descending order

13 Attachments

File name	Content type	Table name	▼ Created	Created by
KITO Quarterly Oversight Fee Worksheet.xlsx	application/vnd.openxmlformats-officedocument.spreadsheetml.sheet	pm_project	02/09/2024 04:48:15 PM	cole.robison@OITS.KS.GOV
PIA - PVD Assessment Connect - 03-21-23 - with approvals.pdf	application/pdf	dmn_requirement	12/21/2023 04:47:36 PM	Valerie.Eakes-Kann@kdor.ks.gov

File name	Content type	Table name	▼ Created	Created by
TylerTech Data & Insights Security Compliance Overview - Americas.pdf	application/pdf	dmn_requirement	12/21/2023 04:47:01 PM	Valerie.Eakes-Kann@kdor.ks.gov
7. PVD-Assessment-Connect_Electronic Records Retention Stmt v5.pdf	application/pdf	dmn_requirement	12/19/2023 03:25:02 PM	Valerie.Eakes-Kann@kdor.ks.gov
5. PVD-Assessment-Connect_Ownership of Software Code and Related Intellectual Property v3.pdf	application/pdf	dmn_requirement	12/19/2023 03:21:01 PM	Valerie.Eakes-Kann@kdor.ks.gov
PIA - PVD Assessment Connect - 03-21-23 - with approvals.pdf	application/pdf	dmn_requirement	12/19/2023 03:16:29 PM	Valerie.Eakes-Kann@kdor.ks.gov
4. PVD-Assessment-Connect_Architectural-Statement[53] v2.pdf	application/pdf	dmn_requirement	12/13/2023 01:34:28 PM	Valerie.Eakes-Kann@kdor.ks.gov
Socrata VPAT Feb 2023 - Executive Insights (1).pdf	application/pdf	dmn_requirement	11/08/2023 03:42:44 PM	Valerie.Eakes-Kann@kdor.ks.gov
D&I_ODP_VPAT_2023.pdf	application/pdf	dmn_requirement	11/08/2023 03:42:43 PM	Valerie.Eakes-Kann@kdor.ks.gov
D&I_EDP_VPAT_2023.pdf	application/pdf	dmn_requirement	11/08/2023 03:42:42 PM	Valerie.Eakes-Kann@kdor.ks.gov
D&I_EDP_VPAT_2023.pdf	application/pdf	pm_project	11/08/2023 03:38:38 PM	Valerie.Eakes-Kann@kdor.ks.gov
Socrata VPAT Feb 2023 - Executive Insights (1).pdf	application/pdf	pm_project	11/08/2023 03:38:38 PM	Valerie.Eakes-Kann@kdor.ks.gov
KDOR_Assessment_Connect HLP.pdf	application/pdf	pm_project	08/15/2023 02:23:28 PM	cole.robison@OITS.KS.GOV