



Summary of Quarterly IT Project Reports

July-August-September 2024

Prepared by the
Kansas Information Technology Office (KITO)

<https://www.ebit.ks.gov/divisions/kito/it-project-oversight/it-project-reporting/summaries-of-all-past-it-project-quarterly-reports>

Quarterly Executive Summary Report

Active Projects

Projects that have received CITO approval and are in execution.

Cost of Active Projects	\$165,805,12
Total Number Active Projects	25
Projects in Good Standing	8
Projects in Good Standing/Infrastructure	2
Projects in Recast	5
Reporting Insufficient	0
Projects in Alert Status	7
Projects in Caution Status	2
Projects with Kansas Certified Project Manager	79%

Completed

Projects that are inactive.

Cost of Inactive Projects	\$12,856,775
Total Number Inactive Projects	6

Active Projects by Branch

Executive Branch and Regents Projects	24
Judicial Branch Projects	0
Legislative Branch Projects	1

Funding Sources by Active Projects

Federal Funding	43%
State Funding	49%
Fee Funding	7%
Other Funding	1%

Agency	Status	Phase	Branch	Project Name	Cost	Page
Administration	Alert	Active	Executive	Capitol Complex Security - Infrastructure	\$1,654,452	7
Administration		Approved	Executive	ACFR Consolidation Software - OAR	\$102,718	64
Administration		Approved	Executive	SEHBP Data Warehouse	\$995,851	65
Aging and Disability Services	Alert	Active	Executive	State Hospital and Substance Use Disability Electronic Health Records	\$2,503,284	9
Children and Families	Alert	Active	Executive	Child Support Services Re-Platforming	\$11,681,182	12
Children and Families		Approved	Executive	CCWIS Design, Development, and Implementation	\$104,110,047	69
Children and Families		Approved	Executive	KMIS Modernization	\$6,038,454	71
Children and Families		Approved	Executive	PPS Results Oriented Management	\$371,808	73
Children and Families		Approved	Executive	SNAP Longitudinal Data	\$455,400	67
Kansas University	Good Standing	Active	Executive	Early Childhood Care and Education Workforce Registry II	\$3,034,091	13
Corporation Commission		Approved	Executive	Docket Management System Replacement	\$7,193,168	75
Corrections	Hold	Active	Executive	Resident Education Portal Access	\$811,200	16
Corrections		Approved	Executive	KCI Replacement of XData	\$471,645	76
Corrections		Planned	Executive	Athena	\$22,000,000	97
Education		Complete	Executive	KEDS Initiative	\$7,070,428	118
Health and Environment		Complete	Executive	BWM Data Management System	\$1,376,051	116
Health and Environment	Alert	Active	Executive	Early Childhood Data Integration and System Enhancements	\$5,000,002	18
Health and Environment		Approved	Executive	Kansas Early Childhood Developmental Services Database Management	\$2,378,919	78
Health and Environment		Approved	Executive	Electronic Visit Verification Services	\$2,753,690	79
Health and Environment		Approved	Executive	NBS Follow-Up Data Management System	\$611,354	81

Agency	Status	Phase	Branch	Project Name	Cost	Page
Health and Environment		Approved	Executive	Ryan White Program Database and Claims Modernization	\$2,260,000	84
Highway Patrol	Good Standing	Active-Recast	Executive	CJIS Software Upgrade. II	\$787,583	20
Highway Patrol		Approved	Executive	South Haven Weigh Station	\$533,677	85
Highway Patrol		Planned	Executive	Kansas Weigh Station Technology Enhancements	\$550,000	99
Information Technology Services	Alert	Active	Executive	Enterprise Licensing Platform	\$3,622,500	22
Information Technology Services		Approved	Executive	Big Iron Firewall Replacement	\$489,469	86
Information Technology Services		Approved	Executive	IAM Enterprise Solution	\$3,042,000	88
Information Technology Services		Approved	Executive	SOK Managed Data Center as a Service	\$9,723,765	90
Investigation		Complete	Executive	Automated Biometric Identification Sys II	\$2,368,890	24
Investigation	Good Standing	Active-Recast	Executive	Incident Based Reporting System Rebuild IV	\$519,450	26
Investigation		Planned	Executive	NetRMS Replacement	\$475,000	101
Kansas State University		Planned	Regents	University-Wide Electronic Time and Leave Implementation	\$489,687	111
Kansas University	Good Standing	Active	Regents	School of Business AV Upgrade - Infrastructure	\$2,336,992	57
Kansas University	Good Standing	Active	Regents	School of Pharmacy AV Upgrade - Infrastructure	\$1,578,263	59
Labor	Good Standing	Active	Executive	IT Modernization	\$38,431,293	29
Legislature	Good Standing	Active	Legislature	KLISS Modernization	\$7,131,338	49
Pittsburg State University	Good Standing	Active	Regents	Student Management Cloud Implementation	\$2,414,518	53
Pittsburg State University		Complete	Regents	Student Financial Aid System	\$701,050	116
Pittsburg State University		Planned	Regents	Network Infrastructure Upgrade - Infrastructure	\$300,000	113
Public Employees Retirement Services	Good Standing	Active	Executive	PAS Modernization	\$74,932,020	55

Agency	Status	Phase	Branch	Project Name	Cost	Page
Revenue	Caution	Active	Executive	Alcoholic Beverage Control	\$1,620,018	31
Revenue		Complete	Executive	Kansas Assessment Data Network	\$814,000	122
Revenue		Planned	Executive	SDLC Tool Acquisition	\$482,085	103
Sentencing Commission	Alert	Active	Executive	Electronic Journal Entry	\$277,932	33
Tax Appeals		Approved	Executive	Modernization Initiative – Enterprise Content Management System	\$223,076	93
Transportation	Good Standing	Active	Executive	Bridge Inspection Portal Replacement	\$337,884	35
Transportation	Good Standing	Active-Recast	Executive	BROMS and Set Aside Upgrade II	\$652,350	37
Transportation	Good Standing	Active	Executive	Electronic Bridge Inspection System	\$867,731	39
Transportation		Complete	Executive	Enhanced Priority Formula System Upgrade	\$537,201	123
Transportation	Good Standing	Active	Executive	Kansas Crash Data System Replacement	\$1,796,833	43
Transportation		Complete	Executive	US 169 DWDM - Infrastructure	\$526,356	125
Transportation	Good Standing	Active-Recast	Executive	Equipment Management/Capital Inventory System Replacement III	\$2,344,923	41
Transportation	Good Standing	Active-Recast	Executive	Reinforced Concrete Box System Update II	\$355,166	45
Transportation		Approved	Executive	Pavement Management System Replacement	\$3,913,410	95
Transportation		Planned	Executive	Consumable Inventory Management System	\$375,000	106
Transportation		Planned	Executive	Website Design	\$355,000	109
Wildlife and Parks	Alert	Active	Executive	SmartCop Record Management System	\$576,896	48

Active Projects

DofA Capitol Complex Security - Infrastructure

The Office of Facilities and Property Management in the Department of Administration is requesting approval of our high-level project plan for the Capitol Complex Security Project. This project is comprised of scope and tasks to replace and integrate a legacy access control system and all video surveillance cameras. The locations that will be affected are the Capitol Complex, State Printing plant, and Cedar Crest Governor's residence. The project will integrate the cameras and access controls into one system which will make for more streamlined and efficient management and support by State and vendor resources. It will also provide the State with an integrated security solution that, at minimum, will meet industry standards.

Project Details

Overall Project Status	Red
Project Name	Capitol Complex Security - Infrastructure
Project Acronym	
Project Manager	Jason Marsh
Department	Kansas Department of Administration
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/10/23
CITO Project Approval	8/11/23
Project Start Date	11/9/23
Project Close-Out Date	1/11/24
Actual Start Date	1/9/23

Executive Summary

The State House tasks are expected to be completed by the end of the year. The vendor, ADS, currently has all team members focused on State House tasks to meet this deadline.

Change orders for hardware, rentals, and new items that were not accounted for in the original budget have been reported. This may not be a finalized total until all PO's have been finalized by OFPM and ADS.

Schedule

Status: Green

Cost

Status: Red

Project is 28% over the planned budget at this time.

Resources

Status: Green

Scope

Status: Red

Project Financials

Total Planned Cost	\$1,654,452
Actual Cost to Date	\$2,125,174
On-Going Annual Planned Cost	\$66,042
Estimated Lifespan in Years	3

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Federal Funding	100%

KDADS State Hospital and Substance Use Disability (SUD) Electronic Health Records (HER) (KSURS)

The Office of Facilities and Property Management in the Department of Administration is requesting approval of our high-level project plan for the Capitol Complex Security Project. This project is comprised of scope and tasks to replace and integrate a legacy access control system and all video surveillance cameras. The locations that will be affected are the Capitol Complex, State Printing plant, and Cedar Crest Governor's residence. The project will integrate the cameras and access controls into one system which will make for more streamlined and efficient management and support by State and vendor resources. It will also provide the State with an integrated security solution that, at minimum, will meet industry standards.

Project Details

Overall Project Status	Red
Project Name	KDADS State Hospital and Substance Use Disability (SUD) Electronic Health Records (HER)
Project Acronym	KSURS
Project Manager	Lester Vohs
Department	KDADS
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	3/25/21
CITO Project Approval	11/17/22
Project Start Date	11/7/22
Project Close-Out Date	11/11/23
Actual Start Date	11/7/22

Executive Summary

The KDADS Hospital/EHR/SUD Implementation Project continues to work on issues related to concerns raised by the network assessment and challenges associated with remediating them. Areas of greatest concern continue to be infrastructure in nature, such as available bandwidth on the State Hospital network and Wi-Fi at the various hospitals. In the interest of patient safety and efficient hospital operations, project leadership continues to take a deliberate and cautious approach to planning the recast to reduce risks and develop effective mitigation strategies to ensure further delays will be eliminated or greatly minimized to avoid any potential risk to patients and slippage once the new completion dates are established. The team is near completion of a network workaround design and work package to be incorporated into the project schedule and support the completion of the project recast effort by the end of December 2024.

Schedule

Status: Red

Recast is in the process of being entered into KARS now. Expect to be completed by the end of December 2024.

[Return to Index](#)

Cost

Status: Red

Comments: Project cost was reported an error in the original cost estimates. Project is 177% over the cost baseline. This metric is in alert. The cost estimates will be updated in the recast.

Resources

Status: Green

Scope

Status: Red

Comments: Project is reporting 91% incomplete deliverables and 0% incomplete tasks completed. This places both metrics in alert.

Project Financials

Total Planned Cost	\$2,503,284
Actual Cost to Date	\$5,709,530
On-Going Annual Planned Cost	\$2,111,948
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
SGF	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
SGF	State Funding	100%

DCF Child Support Services (CSS) Re-Platforming Project

The objective of this project is to find a low cost, more feasible solution than the state system transfers previously proposed. Key outcome is to address the high risk to the CSS application with the program's current budget and establish a firm base for future modernization projects. The risks to be addressed consist of an aging mainframe technology that is expensive to support, the code base is over 25 years old and has reached its end of life. The code requires a specialized skill set that is no longer renewable in the IT Industry, and the application can no longer be enhanced to meet the ongoing business needs of CSS. While this project only focuses on moving the current system to a more modern platform, the overall solution involves multiple projects providing the program with all the functionality previously envisioned in its previously proposed state system transfer effort. The Economic Analysis Worksheets reflect the entire series of projects. This project, however, focuses on the initial stage of the solution which is to engage with an external vendor who specializes in converting the existing application from its old environment and move it to a new 3-tiered Architecture that utilizes modern technology and coding techniques. The new system will be a Microsoft Cloud based technology that will use SQL Server as its Data base and .NET/C# as its code base.

Project Details

Overall Project Status	Red
Project Name	Child Support Services Re-Platforming
Project Acronym	CSS Re-Platforming
Project Manager	Anthony James
Department	Adjutant General / Kansas National Guard
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	1/16/20
CITO Project Approval	9/30/21
Project Start Date	10/1/21
Project Close-Out Date	2/5/24
Actual Start Date	10/2/21

Executive Summary

The project is approximately 80% complete with System Testing. The project has a tentative "Go Live" date of 1-27-2025. The execution of batch jobs in the Azure environment continues to be the only open issue currently. The vendor has provided 3 iterations of a mediation plan to increase the pace of batch processing. The current mediation plan is under review but may require the State of Kansas to setup an additional non-prod environment to assist with batch processing. The team has partnered with Microsoft to develop the Disaster Recovery and Business Continuity plan that is currently on schedule.

Schedule

Status: Red

Comments: Project has extended the end date to 1/27/25. This is 42% over the baseline and places this metric in Red. A recast is in the process of being entered into KARS. It is expected to be completed by the end of December 2024.

Cost

Status: Green

Resources

Status: Green

Scope

Status: Red

Project is reporting 22% incomplete deliverables and 0% complete tasks. This places this metric in alert.

Project Financials

Total Planned Cost	\$11,681,182
Actual Cost to Date	\$7,900,765
On-Going Annual Planned Cost	\$3,464,962
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	45%
Project	State Funding	23%
Project	Incentive Funds	32%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KU Kansas Early Childhood Care and Education (ECCE) Workforce Registry II

Kansas is interested in the design, development, and implementation of a Workforce Registry for the Early Childhood Care and Education (ECCE) professionals to connect on all aspects of their professional endeavors and achievements. The registry will promote recruitment, training, advancement, and retention of the early care and education workforce with the goal of improving workforce quality to positively impact child outcomes. The registry is a critical component in the State's efforts to coordinate data and ensure strategic alignment of the entire system.

Project Details

Overall Project Status	Green
Project Name	Kansas Early Childhood Care and Education (ECCE) Workforce Registry II
Project Acronym	ECCE
Project Manager	Emily Bertels Kaufman
Department	Kansas University
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	3/24/22
CITO Project Approval	1/11/23
CITO Recast II Approval	3/25/24
Project Start Date	1/17/23
Project Close-Out Date	12/17/23
Actual Start Date	1/17/23

Executive Summary

As this project approaches its planned end date, it has achieved a solid foundation toward its original vision of a statewide Workforce Registry for the Early Childhood Care and Education (ECCE) professionals to connect on all aspects of their professional endeavors and achievements. The Cape Portal will promote recruitment, training, advancement, and retention of the early care and education workforce with the goal of improving workforce quality to positively impact child outcomes. The has been built to fulfill a critical need as a component in the State's efforts to coordinate data and ensure strategic alignment of the entire system. While the newly-designed system will benefit from several years of enhancements and maintenance, we anticipate this first phase will be a start toward that goal. This project has yielded a new course search, new payment functionality, new administrative functionality, new user profile, new branding, connection between front-facing portal and back-end database, enhanced data quality functionality, invoicing mechanisms, and the building of strong partnerships across the early childhood education system.

Schedule

Status: Green

In July, the team agreed to adopt a "Hybrid UAT" approach to be able to address additional user stories at the end of the development cycle. This divided the vendor work team into two groups and UAT into two rounds rather than one. While one vendor work team worked on one set of stories, the other vendor team completed their development and went through UAT. Then, while the other vendor work team went through UAT, the first team began to work on new stories for the next phase. This kept the project in budget, but did add one week to the end of the project, and some variance in the project plan.

Cost

Status: Green

The project is on track to spend the reported funds.

Resources

Status: Green

A note that work hours on this status report are reported from Salesforce in the form of "Points" and are added from the first three Sprints. These are based on their Professional Services team. The Kansas project team's work hours are not reflected here.

Scope

Status: Green

The original SOW gave 520 story points available. The achieved a higher number (656.75) due to the following:

- Course registration MVP build wrapped the end of hybrid Sprint 8. Core CRM/Portal MVP workstreams kept working through Course Registration UAT to allow for two additional sprints beyond what was planned.
- Course registration continued to work on stories during UAT and during Core UAT, thus more work hours were achieved.

Note these hours reflect only the technical vendor hours.

Other "soft" infrastructure, not captured as deliverables, have been achieved or are moving forward:

- Operational (enacted) and formal governance (in progress) structure and processes to support sustainability.
- User engagement sessions (two complete) to gather feedback and build awareness.
- Roll-out plan (in progress) to support buy-in, training, UAT.
- Understanding and buy-in at the directors/decision level to ensure understanding and cross-collaboration of state agencies (2-3 presentations on this project).

The above soft infrastructure is new to this effort and ensuring the "people-aspect" of the technology is in place ahead of launch.

Project Financials

Total Planned Cost	\$3,034,091
Actual Cost to Date	\$2,959,925
On-Going Annual Planned Cost	\$712,992
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
CCDF ARPA	Federal Funding	40%
CIF	Federal Funding	24%
PDG-Renewal/Implementation Grant	Federal Funding	18%
PDG-Planning	Federal Funding	18%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Federal Funding	100%

KDOC Resident Education Portal Access

As the Educational opportunities grow for our incarcerated residents the need for a consistent system to allow for post-Secondary, associate, and bachelor's degree students to take classes is needed. The students will need secure access to computers that they can use for word processing and for use of a Learning Management System (LMS) to receive classwork and resources for classes. This is the acquisition of Licensure for a single sign-on service that will allow students access to a secure network portal to be used by the KDOC resident population. The licenses have a secure laptop attached one-to-one. These devices are not owned by the KDOC and KDOC is not responsible for maintenance of said devices. In addition, these devices will connect to the existing resident Wi-Fi networks and not be connected to the KDOC network. They will be supported by ATLO and not the state of Kansas IT department. The inventory of devices is kept by ATLO. The scope of this project is to develop a consistent technology across the State of Kansas that will allow for the residents to have access to post-secondary education classes. This technology will serve residents in all KDOC correctional facilities. The system chosen must be Fed Ramp approved and secure. The Strengthening People & Revitalizing Kansas (SPARK) committee approved funding and to purchase technology support for post-secondary education opportunities for the residents incarcerated in the facilities across the state of Kansas. One component are correctional-grade laptops that are compatible with educational platforms utilized by KDOC education partners. These devices meet KCJIS security requirements. ARPA funding provided for this acquisition must be expended by June 30; thus, KDOC respectfully requests that review and approval be expedited to provide sufficient time for orders to be placed, equipment delivered, and invoices paid before SMART is closed in late June for year-end processing.

Project Details

Overall Project Status	Hold
Project Name	Resident Education Portal Access
Project Acronym	
Project Manager	Adrienne Babcock
Department	KDOC
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/16/23
CITO Project Approval	7/13/23
Estimated Project Start Date	5/1/23
Estimated Project Close-Out Date	6/30/24

Executive Summary

Project has been placed on hold and has not started. After receiving CITO approval to start, KDOC realized that the existing Wi-Fi would not work for the proposed system. After upgrading the Wi-Fi, KDOC is ready to begin this effort. A recast will be filed for the April-June 2024 reporting quarter.

Project Financials

Total Planned Cost	\$811,200
On-Going Annual Planned Cost	\$0
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	N/A	100%

KDHE Early Childhood Data Integration and System Enhancements

The purpose of this project is to replace Child Care Licensing and Regulation Information System (CLARIS) used by KDHE's Child Care Licensing and DCF's Foster Care licensing programs. Due to the age of CLARIS and the coding practices used when it was created, it greatly limits the flexibility and agility of the system to keep up with regulatory requirements, provide a quality customer experience, and meet the expectations of the regulated community to deliver timely and accurate services.

A new system will alleviate the limitations of CLARIS that include slower application and case management processing, reduced customer service, and lengthy staff training. This move to a COTS or SaaS software solution includes a user interface, licensing, surveys, enforcement, workflow, reports, professional development and various interfaces including to KEES, CaresMatch, and PayIt LLC. Project deliverables will include specific implementation activities, services, hardware, and materials.

Specific services will include:

- System design, configuration and implementation by the vendor.
- Migration of historical data from current platform(s) by the vendor.

Specific materials will include:

- System documentation package
- Training materials
- Process mapping flowcharts

Project Details

Overall Project Status	Red
Project Name	Early Childhood Data Integration and System Enhancements
Project Acronym	KDHE_CCL
Project Manager	Amy Crotinger
Department	KDHE
Overall Business Risk Score	2.29
-- Strategic Risk Score	3.0
-- Operational Risk Score	2.0
-- Financial Risk Score	2.3
-- Security & Compliance Risk Score	2.4
-- Reputational Risk Score	2.3

Important Project Dates

CITO Project Determination Date	5/22/23
CITO Demand Approval	8/15/23
CITO Project Approval	4/4/24
Estimated Project Start Date	9/11/23
Estimated Project Close-Out Date	6/23/26
Actual Start Date	1/17/24

Executive Summary

Work is completing, tasks are finalizing, there just isn't quite enough days on the schedule or durations that accurately reflect the work to complete. For this reason, the teams have decided to recast the project schedule and level set coming to agreement what critical paths are being missed and need adjusted.

Schedule

Status: Green

The schedule is in risk of being negatively affected by the large scope and short durations between tasks. We are currently in talks with the contractor working to recast the schedule that will include longer duration periods for tasks assigned to state resources.

Cost

Status: Green

The contract was written in such a way that deliverables are not paid until they are complete. During this reporting period, no deliverables were finished therefore we did not expend any monies for this quarter relative to this project.

Resources

Status: Green

Resources have been working very hard to complete their work and do their best to meet the schedule deadlines, keeping the project on track as much as possible given the burden of the scope and the quick turnaround of task durations. We are working with the contractor to recast the project schedule that is inclusive of longer periods of duration for certain tasks assigned to the state resource

Scope

Status: Red

The scope has not changed but has created a burden on the schedule putting us behind and in red/alert status. We are currently working with the contractor to recast the project and level set timeframes and expectations.

Project Financials

Total Planned Cost	\$5,000,002
Actual Cost to Date	\$691,090
On-Going Annual Planned Cost	\$350,000
Estimated Lifespan in Years	10

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Fee Funding	100%

KHP Criminal Justice Information System (CJIS) Software Upgrade II

The KHP maintains a diverse set of tools that provide access to electronic records, dispatch, electronic citation, and records/form management. These tools lack integration and do not take advantage of the advances in current computing architecture. Trooper safety will be improved through the integration of automated vehicle location, as well as rapid access to the history of prior interaction(s) with individuals. The desire is to work hand-in-hand with the Kansas Department of Wildlife, Parks and Tourism (KDWP&T) to create a single, unified platform, thus reducing the infrastructure and upfront cost for both agencies.

Project Details

Overall Project Status	Green
Project Name	Criminal Justice Information System (CJIS) Software Upgrade II
Project Acronym	CJIS SU 2021
Project Manager	Tom Mai
Department	KHP
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/8/20
CITO Project Approval	4/12/21
CITO Recast II Plan Approval	6/26/23
Project Start Date	4/3/23
Project Close-Out Date	12/12/24
Actual Start Date	4/3/23

Executive Summary

The project is currently running on schedule. The e-citations and warnings modules are live. We are working through numerous issues with the CAD and mobile ticketing modules. We have started building forms to start migration to the crash reports and other processes. We continue to work closely with the vendor to address ongoing issues.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: N/A

Scope

Status: N/A

Project Financials

Total Planned Cost	\$787,583
Actual Cost to Date	\$819,960
On-Going Annual Planned Cost	\$276,892
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

OITS Enterprise Licensing Platform (ELP)

The State of Kansas, Office of Information Technology Service (OITS) is looking for viable solutions for a comprehensive licensing platform for multiple agencies throughout the State of Kansas.

Project Details

Overall Project Status	Red
Project Name	Enterprise Licensing Platform (ELP)
Project Acronym	ELP
Project Manager	Donnita Thomas
Department	OITS
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	3/8/23
CITO Project Approval	10/02/23
Project Start Date	6/27/22
Project Close-Out Date	2/27/26
Actual Start Date	6/27/22

Executive Summary

Due to the onboarding of additional agencies to the Accela solution, this project will need to be restructured. It now encompasses a total of 11 agencies, organized into five phases: Phase 1 - KREC; Phase 2 - KSBOA, KBVE, Dental; Phase 3 - KSSBEO, BOMA, KSBTP; Phase 4 - BSRB, KREAB, KBHAE; and Phase 5 - KSBHA. This will result in needing to recast the project.

Phase 1 - KREC's Go-Live date has been extended due to data conversion issues. While a new Go-Live date has not yet been confirmed, it is expected to occur by the end of February 2025.

The Statement of Work (SOW) for Phase 2 has been signed and Accela has been engaged to start the planning activities. We are now gathering information for Phase 3 to begin drafting its SOW.

The recast plan was approved by the CITO 11/18/24.

Schedule

Status: Red

In the last quarter, additional agencies have agreed to onboard to the Accela platform, bringing the total to 11 agencies. To accommodate these new additions, we will collaborate with the vendor to run concurrent projects, optimizing resource use. We'll also adjust our processes based on lessons learned from the pilot implementation. Our experience with the Phase 1 implementation has informed the development of an extended project schedule.

Cost

Status: Green

The project has not received any invoices during this quarter.

Resources

Status: Green

This is a fixed cost contract so work hours are not being tracked.

Scope

Status: Yellow

Great strides have been made during the last quarter to improve the task completion rate resulting in moving the project from Red to Yellow status. The vendor has improved their visibility through increased communication and KREC provides expedient responses to inquiries.

Project Financials

Total Planned Cost	\$3,622,500
Actual Cost to Date	\$157,838
On-Going Annual Planned Cost	\$130,250
Estimated Lifespan in Years	4

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Fee Funding	100%

KBI Automated Biometric Identification System (ABIS) II

The KBI has been using Automated Fingerprint Identification System (AFIS) technology since 1987. The current AFIS went live in 2007 and underwent basic system refreshment in 2012. Over its life, the mission of the KBI AFIS system has expanded beyond its original operation of identifying individuals using the system's core fingerprint identification technologies, to include palm print identification, facial photo (mugshot) identification, and the identification of individuals using Scars, Marks and Tattoos. The current AFIS is considered a mission-critical asset of the KBI but is limited to fingerprints as a biometric modality (and is called AFIS for that reason). In today's technology offerings, AFIS replacement systems offer many biometric modalities and are now called "Automated Biometric Identification System" or more commonly (ABIS).

Maintaining and continually advancing the biometric identification capabilities of the system is essential to continuing to serve the users and stakeholders of the system. The users of current AFIS and the planned ABIS include the entire Kansas Criminal Justice community. Some members of this community include the Kansas Bureau of Investigation (KBI) itself, the Kansas District and Municipal Courts, the Department of Corrections, Sheriff's Offices for every County, and Police Departments throughout the State. Other Stakeholders include state non-criminal justice agencies required to perform records checks for employment and licensing purposes, and private organizations. These Stakeholders include, but are not limited to, Kansas School Districts, Kansas Casinos, the Department of Children and Families, the Kansas Department of Aging and Disability Services, and other Kansas State Agencies, Boards and Commissions. Electronic fingerprint capture devices and workstations of several types are located in all 105 counties for capturing the fingerprint and palm print identification records that are processed and maintained by the KBI AFIS. The KBI AFIS has interfaces with the KBI Message Switch and statewide criminal justice data communications network, the State's central Computerized Criminal History (CCH) system, the Missouri State Highway Patrol (MSHP), and the Federal Bureau of Investigation (FBI).

Project Details

Overall Project Status	Red
Project Name	Automated Biometric Identification System II
Project Acronym	ABIS II
Project Manager	Laura Walters
Department	KBI
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/6/20
CITO Project Approval	4/18/23
CITO Recast II Plan Approval	4/18/23
Project Start Date	3/13/23
Project Close-Out Date	1/16/24
Actual Start Date	3/13/23

Executive Summary

ABIS II Replacement Project went live on May 1, 2024. All data has been migrated and verified. Follow on work is in progress addressing specific code remediation approved to be completed post the system implementation. Delivery Acceptance Documents have been approved for System Requirements and Middleware Design, Code Development, Migration, Interfaces Integrated, and the Factory Acceptance Testing completion.

Schedule

Status: Red

Project reported an adjusted end date of 8/1/24. This places this metric 84% over baseline.

Cost

Status: Green

Resources

Status: Green

Scope

Status: Red

Comments: Project reported 28% incomplete deliverables from baseline.

Project Financials

Total Planned Cost	\$3,620,273
Actual Cost to Date	\$2,109,269
On-Going Annual Planned Cost	\$221,759
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KBI Ks Incident Based Reporting System (KIBRS) Rebuild IV

The Kansas Incident Based Reporting System (KIBRS) is the mechanism by which the KBI gathers and reports a statistical profile of state crime data from offense and arrest reports. The existing system is well beyond its effective life cycle. Criminal incidents are collected at the local agency level and reported to the state using local records management systems (RMS), a KBI provided application, or by mailing copies of the Kansas Standard Offense Report (KSOR) or Kansas Standard Arrest Report (KSAR) to the Incident Based Reporting (IBR) unit at the KBI. Kansas statute 21-2501a requires all law enforcement agencies to file reports with the KBI, on a form approved by the attorney general, within 72 hours of the offense. Approximately 112 crime reporting agencies, or 28% of agencies in Kansas, report incident-based data electronically to KIBRS using a variety of custom built or vendor-supported systems that are responsible for building a KIBRS compliant submission file. The remaining approximately 278 agencies submit their IBR data by mailing hard copies of their KSORs and KSARs to the IBR unit. Staff in the IBR unit then enters these reports into the KIBRS repository. The KIBRS repository, KBI provided application, and accompanying gateway interface were designed in 2000. The two companies contracted to build the two separate components were both out of business within a few years of the project being completed. This has left the KBI with minimal support options for the maintenance and repair of the system for a majority of its nearly 20 years in service. As the system gets older, there are fewer available options for support and maintenance, and those few that are available are getting more and more costly. The KIBRS gateway is a client-based software that agencies have to install on their secure Criminal Justice Information System (CJIS) authorized computer. As more agencies upgrade their computer systems to newer machines, it becomes more difficult for them to submit data to KIBRS due to issues with incompatibility.

Project Details

Overall Project Status	Green
Project Name	Kansas Incident Based Reporting System Rebuild III
Project Acronym	KIBRS IV
Project Manager	Shushma Patel
Department	KBI
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/22/20
CITO Project Approval	9/10/20
CITO Recast II Plan Approval	5/7/21
CITO Recast III Plan Approval	10/31/22
CITO Recast IV Plan Approval	1/30/24
Project Start Date	1/31/24
Project Close-Out Date	6/20/25
Actual Start Date	1/30/24

Executive Summary

The Kansas Incident Based Reporting System (KIBRS) Rebuild IV project is currently in the execution phase. The KBI development team is continuing the development work of the Kansas Offense Report (KSOR) and the Kansas Arrest Report (KSAR) modules of the KIBRS Portal.

The development work for KSOR includes:

- UI Data collection
- Unit Test Code development
- API Validation Rules and Documentation
- Domain Entities and Database Creation
- Incident splitting logic for pre-NIBRS submission
- End to end Dev Testing and bug fixes
- The development work for KSAR includes:
 - UI Data collection
 - API Command Model
 - IEPD Updates
 - Unit Test Code development
 - API Validation Rules and Documentation

Testing for Quality Assurance and User Acceptance are being conducted to meet the defined acceptance criteria. The weekly project outcomes are being met through the collaboration of the business unit, development team and necessary technical resources.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$519,450
Actual Cost to Date	\$406,283
On-Going Annual Planned Cost	\$0
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	13%
Project	Federal Funding	10%
Project	KDOT Grant	25
Project	State Fee Funding	52%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Other Funding	100%

KDOL IT Modernization

The State of Kansas Department of Labor Modernization Initiative is a multi-year initiative focused on aligning and supporting vs. transforming the agency's business processes and core technology systems. Computer systems supporting receipt of unemployment insurance taxes, payment of unemployment insurance benefits and delivery of employment services will be replaced. Further, business processes will be converted to take advantage of opportunities and benefits available through new system capabilities.

Infrastructure stability, advanced database design, improved integrations, updated workflow tools, improved accessibility and security all contribute to improvements in information accuracy and timeliness.

IT Modernization is needed to address the following:

- Customer Service is limited by capabilities of the current systems
- Current Systems don't always align with business process, impacting staff efficiency and productivity
- The patchwork buildout of the current systems does not support efficiency and integrity of database
- Fraud Prevention efforts are limited by the timeliness and availability of information in the current system
- Current Systems offer inadequate support and alignment to Policies addressing Federal and State legislation
- Business Intelligence capabilities of the current system does not meet the user expectations for Modeling and Analysis
- The current UI System is not stable and is frequently impacted by Severity 1 (downtime) issues
- Current systems require a higher level of support costs due to the age and customizations of the infrastructure and applications
- The current system requires skillsets for development and support that are not readily available in the marketplace
- Downtime issues and system limitations make it increasingly more difficult to meet the both the Service Level Expectations from end users and the guidelines established by USDOL
- Support successful automation and integration with Cross-Priority Agencies

Project Details

Overall Project Status	Green
Project Name	IT Modernization
Project Acronym	
Project Manager	Wally Ballou
Department	KDOL
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	3/25/21
CITO Project Approval	8/26/22
Project Start Date	9/2/22
Project Close-Out Date	7/15/24
Actual Start Date	9/2/22

Executive Summary

The State of Kansas Department of Labor Modernization Initiative is a multi-year initiative focused on aligning and supporting vs. transforming the agency's business processes and core technology systems. Computer systems supporting receipt of unemployment insurance taxes, payment of unemployment insurance benefits and delivery of employment services will be replaced. Further, business processes will be converted to take advantage of opportunities and benefits available through new system capabilities.

Infrastructure stability, advanced database design, improved integrations, updated workflow tools, improved accessibility and security all contribute to improvements in information accuracy and timeliness.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$38,431,293
Actual Cost to Date	\$26,170,394
On-Going Annual Planned Cost	\$4,000,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	59%
Project	Federal Funding	41%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KDOR Alcoholic Beverage Control (ABC)

Kansas Department of Revenue Bureau of Alcoholic Beverage Control is seeking an upgrade of the internal and external presentations of the current POSSE ABC application to the newest technology presentations. A replacement of the systems that manage evidence, assign work to enforcement agents, accounting and distribution for these programs and their associated interfaces are to be included.

The POSSE ABC application is utilized by internal users to enter and process applications for new licenses or permits; renew existing licenses or permits; new label registrations; revise or renew existing labels; process legal case management and track enforcement assignments. The system allows external users to apply for new licenses and permits; renew existing licenses or permits; amend existing licenses or permits; apply for new brand and label registration; renew or revise existing labels online through an electronic self-service submission process with one point of sign-on.

Project Details

Overall Project Status	Yellow
Project Name	Alcoholic Beverage Control
Project Acronym	ABC
Project Manager	Janel Paxson
Department	KDOR
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	1/18/22
CITO Project Approval	1/26/24
Estimated Project Start Date	1/18/22
Estimated Project Close-Out Date	8/26/24

Executive Summary

The Alcoholic Beverage Control project has continued to be delayed due to data conversion issues. Our partner has added additional resources and extra effort have been given to resolve issues with data conversion. A new data conversion run was completed towards the end of October. A new go-live date has been set for 2/17/25.

Schedule

Status: Yellow

Project is 18% behind schedule.

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$1,620,018
Total Actual Cost	\$1,181,856
On-Going Annual Planned Cost	\$131,496
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KSSC Electronic Journal Entry (eJE)

The Kansas Sentencing Commission received \$276,000 in Justice Reinvestment Initiative (JRI) subaward funding from the U.S. Department of Justice Bureau of Justice Assistance to make data system upgrades to the Sentencing Commission Electronic Journal Entry (eJE) Project. The journal entries serve as a data collection tool, and this project will revolutionize how sentencing and probation revocation data for felonies are captured and processed in the state. It will provide the KSSC with the opportunity to better track the progress of people throughout the criminal justice system and lead to more robust analyses of sentencing data. KSSC is requesting approval to contract with Domo, Inc. to create an entirely automated, electronic functionality for journal entries. Rather than filling out hard copy forms, which are maintained and updated annually due to legislative changes and court rulings, defense attorneys, prosecutors, and judges will log in to the Office of Judicial Administration (OJA) eFiling website and submit the journal entry via an electronic form that Domo will create. This update to data collection practices builds off recommendations made by the Kansas Criminal Justice Reform Commission (KCJRC) as part of JRI and will help KSSC better understand the impact of JRI policy changes.

The justification for this project is that in Kansas, criminal justice data systems are siloed within various agencies. OJA sends data to KSSC for monitoring, reporting, and evaluation, but OJA and KSSC have different data collection systems that are not linked to each other. This creates inefficiencies and hampers KSSC's ability to adequately track and understand sentencing trends, which, in turn, creates longstanding problems such as the inability to track a person from arrest to parole. These subaward-funded upgrades will give KSSC the ability to conduct more intensive analyses of demographic factors that might impact sentencing in Kansas, including race, ethnicity, sex, age, and citizenship. A deeper analysis of sentencing data will help provide more policy-focused and tailored responses to real issues that impact the criminal justice system. In addition to helping reduce silos, the system upgrade will also facilitate ease of access. Current entries are handwritten or typed by prosecutors and sent to numerous offices before they reach defense attorneys and judges. This method has created errors when the information is manually transferred to the KSSC. To decrease data entry errors, the newly created eJE will operate independently within OJA's well-established eFiling system thereby linking the systems where most, if not all, pleadings are already required to be submitted. To further diminish confusion, the electronic form will look nearly identical to the current hard copy form and provide electronic signatures for the attorneys and judges. Users will not be able to submit the form if it contains an error, which will increase accuracy. The system will also convert the forms to PDFs that will be filed with similar case-specific pleadings. Once the form is submitted, the information will be electronically uploaded to KSSC's databases.

Project Details

Overall Project Status	Red
Project Name	Electronic Journal Entry
Project Acronym	eJE
Project Manager	Scott Schultz
Department	KSSC
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	--
CITO Project Approval	9/1/22
Project Start Date	9/30/22
Project Close-Out Date	12/27/22
Actual Start Date	9/30/22

Executive Summary

We are concluding UAT, and I anticipate finishing the development of the project by the end of this November or December.

Schedule

Status: Red

Cost

Status: Green

Resources

Status: Orange

Scope

Status: Orange

Project Financials

Total Planned Cost	\$277,932
Actual Cost to Date	\$283,844
On-Going Annual Planned Cost	\$100,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	1%
Project	Federal Funding	99%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KDOT Bridge Inspection Portal (BIP) Replacement

KDOT collects and reports bridge inspection information to the Federal Highway Administration (FHWA). For approximately 10 years, KDOT has used a software application referred to as the Bridge Inspection Portal (BIP) to collect this information. The BIP served as a front end to another bridge management system referred to as AASHTOWare BrM.

The FHWA has issued new standards and specifications for the National Bridge Inventory reporting that will be effective March 15, 2028. The BIP application would require considerable upgrade and likely a total rewrite to align with the new standards/specifications. A software package named InspectX is available that will accommodate the new reporting standards, and KDOT has decided to acquire it as a replacement for BIP.

This project will entail the project planning and business analysis to transition from BIP to InspectX. The functionality, security, data elements, and other aspects of the BIP application and BrM web application will be evaluated and compared. The gaps between the applications and the essential customizations that would be necessary for the KDOT Bureau of Local Projects will be assessed. A data conversion plan for transitioning data from the BIP application to the BrM application will be developed.

There is opportunity for cost savings with migrating the information in the BIP application to the BrM web application, if the essential customizations which are necessary for the KDOT Bureau of Local Projects can be implemented. The project is included in the KDOT Three Year IT Management and Budget Plan.

Project Details

Overall Project Status	Green
Project Name	Bridge Inspection Portal Replacement
Project Acronym	BIP
Project Manager	Bonnie Liscek
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	--
CITO Project Approval	9/19/23
Project Start Date	8/15/22
Project Close-Out Date	5/22/25
Actual Start Date	8/15/22

Executive Summary

The data mapping documentation from the Bridge Inspection Portal (BIP) to the AASHTOWare Bridge Management (BrM) has been completed during this quarter. The mapping documents consisted of mapping all the data elements from the current application to the new application with regards to the new federal guidelines. Auctor and KDOT met with Mayvue to ensure everything was captured. KDOT has approved the final set of data mapping documents.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$337,884
Actual Cost to Date	\$217,512
On-Going Annual Planned Cost	\$0
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KDOT Bridge Office Management System (BROMS) and Set Aside Upgrade II

The Bridge Office Management System (BROMS) was initially developed in-house by KDOT employees and has been in existence in some electronic form since at least 1978. BROMS exists to track and report on structure data before and after it has been let for construction and before it is built. BROMS is presently a Web based database that acts both as a portal to selected structure-based data and a data repository for proposed structure related projects as they are under design.

Bridge Set-Aside monitors funding and overseeing plan development for several repair categories. Bridge Set-Aside also helps administer emergency bridge repair projects by coordinating funding approval, ordering project numbers, and facilitating plan development.

To gain additional efficiencies, KDOT is pursuing an upgrade to improve current processes. This project seeks to integrate the BROMS and Bridge Set-Aside applications into the newest Bridge Management (BrM) application (v. 7.0) without losing any existing functionality in BrM.

Project Details

Overall Project Status	Green
Project Name	Bridge Office Management System and Set Aside Upgrade II
Project Acronym	BROMS
Project Manager	Steve Locke
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	4/18/23
CITO Project Approval	6/29/23
CITO Recast II Plan Approval	1/4/24
Project Start Date	10/2/23
Project Close-Out Date	8/18/25
Actual Start Date	10/2/23

Executive Summary

The system has been developed and UAT testing has been completed for both the BROMS and the Set-Aside modules. UAT remediation is in progress.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$652,350
Actual Cost to Date	\$270,934
On-Going Annual Planned Cost	\$23,200
Estimated Lifespan in Years	15

Project Funding

Name	Type	Percent of Funding
Project	State General Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State General Funding	100%

KDOT Electronic Bridge Inspection (EBI) System

In the current state business flow, local and state bridge inspection data are noted on paper forms by bridge inspectors and consultants, and then a person at KDOT Headquarters or another office enters the data into the AASHTOWare BrM database. The manual data entry introduces human error into the process. These forms pass through multiple persons possession potentially leading to lost, damaged, or misplaced inspection forms.

The goal of the EBI system project is to implement an automated bridge inspection data collection process and to provide higher quality data to KDOT Headquarters for National Bridge Inspection (NBI) data submittal to the Federal Highway Administration (FHWA). The bridge inspection data gathering processes will be streamlined. The new system will improve the accuracy and consistency of data input into the AASHTOWare BrM database by standardizing the collection methods (i.e., requiring GPS coordinates, providing drop down lists) and will use validations to alert user about data inconsistencies and potential errors. KDOT plans to implement a review process and perform NBI checks prior to upload of data to ensure data accuracy.

There is opportunity for cost savings with eliminating manual data entry time (paper to computer) as well as the cost of paper and making copies. The project is included in the KDOT Three Year IT Management and Budget Plan.

Project Details

Overall Project Status	Green
Project Name	Electronic Bridge Inspection System
Project Acronym	EBI
Project Manager	Steve Locke
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	3/13/23
CITO Project Approval	1/18/23
Project Start Date	7/3/23
Project Close-Out Date	6/30/25
Actual Start Date	7/3/23

Executive Summary

The InspectX application was deployed to Production on June 3, 2024. Both environments (State and Local) were migrated and deployed. The multimedia functionality and reports were finalized and moved to Production in August 2024. Final testing was completed. Project Close Out is in progress.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$867,731
Actual Cost to Date	\$587,608
On-Going Annual Planned Cost	\$168,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KDOT Equipment Management/Capital Inventory System Replacement III

In order to comply with the current state technical architecture plan, it is necessary for KDOT to modernize its Equipment Management System (EMS) and Capital Inventory (CAPINV) systems. The two systems were developed on a mainframe platform more than 30 years ago in the now obsolete COBOL language. As KDOT personnel near retirement age, the risk of being unable to maintain the system increases. There are few developers with the skillset necessary to maintain the system and the contractor services available are costly. Should the system fail, the agency could lose up to 30 years of inventory, maintenance records and other asset management information required for insurance and safety audits.

KDOT intends to replace the existing Capital Inventory and Equipment Management System with cost-effective, cloud-based solutions. The system will be developed in a modern coding language which will enable KDOT's staff to maintain the system. A new EMS/CapInv will enable KDOT to automate many forms and workflow processes, reducing manual data entry efforts and improving efficiencies. Built-in data validations will assure accuracy in reporting equipment and asset data such as equipment location, vehicle usage and maintenance records. Standardized data formats across applications will enable agency managers to more accurately compare equipment allocations and expenditures across the agency for improved fiscal management. Finally, replacing the systems will provide KDOT a platform which will enable the agency to update and/or eliminate more than 20 legacy applications that, up to now, could not be modernized due to the limitations of the mainframe system.

Project Details

Overall Project Status	Green
Project Name	Equipment Management/Capital Inventory System Replacement III
Project Acronym	EMS/CapInv
Project Manager	Steve Locke
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Approval	3/25/21
CITO Recast II Plan Approval	12/22/21
CITO Recast III Plan Approval	1/4/24
Project Start Date	10/2/23
Project Close-Out Date	1/23/25
Actual Start Date	10/2/23

Executive Summary

On August 12th, the Kansas Asset Management (KanAM) system was successfully launched, marking a key milestone in the Equipment Management/ Capital Inventory System Replacement project. The transition has been smooth, with minimal issues encountered, and all key integrations have been functioning as expected. KanAM is now fully operational, with stable platform performance. Ongoing monitoring and support are in place to ensure continued success and to promptly address any challenges.

A special commendation goes to the project team for their exceptional collaboration and effort in navigating this complex project. Their ability to coordinate numerous moving parts was key to delivering a successful and timely launch.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$2,344,923
Actual Cost to Date	\$1,079,250
On-Going Annual Planned Cost	\$131,045
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State General Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State General Funding	100%

KDOT Kansas Crash Data System Replacement

The State of Kansas seeks to purchase a crash data processing system that will accept, process, validate, and export crash data contained within law enforcement agency (LEA) crash reports to a KDOT crash data repository. The crash data will be received in a Kansas Law Enforcement Reporting (KLER) or NIEM.xml format from LEAs and uploaded to the Kansas Crash Data System (KCDS) where it is validated, processed, and distributed appropriately in accordance with KDOT's business needs. The KDOT Crash Data Unit located in Topeka, Kansas has been tasked with the responsibility to ensure that all crash data submissions mandated by the State of Kansas are validated, amended as needed and stored in a Kansas Department of Transportation crash data repository.

The current crash data processing system was developed and implemented in 2009 using VB.Net Version 6 and runs on an instance of SQL Server Version 2008. Approximately 60,000 crash reports are received annually by KDOT. Crash reports received are in paper, .PDF and electronically via KLER file format. Currently paper reports require manual entry of crash data into a KLER client before submission to the Traffic Records System. KDOT is responsible for the complete, accurate, and timely collection, processing, and compilation of statewide traffic crash data.

KDOT is seeking to increase the number of electronic crash reports received and processed by providing Law Enforcement Agencies (LEAs) with a crash data National Information Exchange Model (NIEM) Information Exchange Packet Document (IEPD) that will standardize the crash data .XML schema. KDOT is also seeking a web interface that utilizes webforms to support those LEAs that do not have a records management system in place for the input of crash data reports for processing, validation and storage in a KDOT relational database.

Project Details

Overall Project Status	Yellow
Project Name	Kansas Crash Data System Replacement
Project Acronym	KCDS
Project Manager	Stephan Skea
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	12/27/21
CITO Project Approval	12/21/23
Project Start Date	3/7/22
Project Close-Out Date	8/13/25

Executive Summary

The Kansas Crash Data System (KCDS) project remains on track to meet key long-term objectives, all significant milestones were achieved, and the project has maintained progress within scope and budget expectations. While most tasks stayed on track during the quarter, some deliverables experienced minor delays due to resource availability and vendor coordination challenges. Despite these setbacks, the project remains on course with minimal overall impact on the schedule and deliverables.

Schedule

Status: Green

The project is progressing according to the planned timeline, with all key milestones being met.

Cost

Status: Green

All expenses are tracking as expected, with no cost overruns reported.

Resources

Status: Green

Scope

Status: Yellow

As of the end of Q3, we have successfully completed all scheduled development demonstrating significant progress within the project. Additionally, 412 out of 436 execution tasks have been completed, representing 94.5% task completion. The remaining tasks are in progress and on track to be completed as planned in the upcoming phases. The project remains within the defined scope with no major changes or deviations.

Project Financials

Total Planned Cost	\$1,796,833
Actual Cost to Date	\$1,241,020
On-Going Annual Planned Cost	\$305,400
Estimated Lifespan in Years	10

Project Funding

Name	Type	Percent of Funding
Project	State Highway Funds	60%
Project	NHTSA Grant	12%
Project	Traffic Records Enhancement Funds	28%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KDOT Reinforced Concrete Box (RCB) System Update II

A Reinforced Concrete Box (RCB) can be classified as a Bridge Box, 10' to 20' Structure, or a Road Culvert and is used primarily for drainage purposes. RCB's are used in place of an open span bridge for crossing drainage channels. KDOT currently has an application in place (RCB System) that allows consultants to enter design data and receive a set of design files which include both design and Document Files to aid in the construction of the RCB.

The current system utilizes a webform portal by which consultants enter initial design information. This information includes, but is not limited to cell configuration, box options, summary calculations, meta data about the project (such as project number), type of project (Local vs. Federal/State), and contact information. This file is then transmitted to the KDOT contact for the project.

KDOT personnel will then enter initial data into a Visual Basic application and verify engineering data for local projects, if applicable. The system will select pre-engineered designs based on input criteria. The KDOT contact generates a document file and creates a macro feed data file. Based on the macro feed data, the system will generate design plans to accompany the document file. The KDOT operator will then send this information to the appropriate parties.

Project Details

Overall Project Status	Green
Project Name	Reinforced Concrete Box System Update II
Project Acronym	RCB II
Project Manager	Steve Locke
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	11/8/22
CITO Project Approval	6/27/23
CITO Recast II Plan Approval	1/4/24
Project Start Date	10/2/23
Project Close-Out Date	12/2/25
Actual Start Date	10/2/23

Executive Summary

T3 has submitted the code for UAT and received some feedback. They are currently working on responding to the feedback. The T3 Team anticipates completing the project in the 3rd Quarter of FY 2025.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$355,166
Actual Cost to Date	\$270,806
On-Going Annual Planned Cost	\$15,000
Estimated Lifespan in Years	15

Project Funding

Name	Type	Percent of Funding
Project	State General Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State General Funding	100%

KDWP SmartCop Record Management System (SmartRMS)

Kanas Department of Wildlife and Parks ("KDWP") is a state agency charged with management and conservation of Kansas' natural resources. The Department serves every citizen and location in the state. The agency has three Divisions with sworn law enforcement personnel – Law Enforcement (LE), Parks (PK), and Public Lands (PL). Due to the age of the current record management system (RMS) solution, limited abilities of the system, and lack of available updates we are unable to continue using this system.

The new system, SmartRMS streamlines records and reporting processes to provide complete accuracy and compliance with state and federal reporting standards. Records are centralized for people, property, places, and related information in a single database enabling law enforcement agencies to efficiently manage and track the volume of information received daily. This new system will also provide Law Enforcement Records Management, e-Ticketing, Mobile Reporting, Interagency Data Sharing, and a Public Information Web Portal which allows state agencies ease and simplicity across the board.

This new technology should deliver better and more efficient services to the public while creating an environment of officer safety and expedited services to the public with new automatic vehicle location (AVL) services which will show in real-time where a unit is and who is closer to a call for service. The current system does not offer any of these efficiencies which is why the agency needs to move to new technologies to better serve the public and create new efficiencies within the agency.

With a new system, it should include many new features available to have more automated information at our disposal to complete such tasks as Kansas Open Records Act (KORA) requests, data and statistics for enforcements and greatly expedite the time spent on reports under the current system.

Project Details

Overall Project Status	Red
Project Name	SmartCop Record Management System
Project Acronym	SmartRMS
Project Manager	Jason Dickson
Department	KDWP
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	6/2/22
CITO Project Approval	10/27/22
Project Start Date	12/2/22
Project Close-Out Date	11/2/23
Actual Start Date	12/2/22

Executive Summary

Go-live for tickets and boating accidents was on Sunday, August 18, 2024. The go-live went smooth with the normal small issues of violations not setup or printers not working correctly. These issues have been cleaned up. We are in the process of cleaning up the printout for warnings, so it matches more with the tickets and provides more information.

Schedule

Status: Red

Comments: Project went live on 8/18/24.

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$576,896
Actual Cost to Date	\$335,032
On-Going Annual Planned Cost	\$75,377
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Fee Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Fee Funding	100%

Legislature Kansas Legislative Information System and Services (KLISS) Modernization

The Kansas Legislative Information Systems and Services (KLISS) Modernization Project will give the Kansas Legislature, and its supporting agencies, the opportunity to reevaluate how technology is used to both support the legislative process and provide greater transparency of the legislative process to Kansas residents through the legislative website.

The current KLISS document processing system was deployed in late 2010 and first used during the 2011 legislative session. KLISS was originally designed around OpenOffice and the ability to access its source code to create custom applications and macros to process legislative documents. Since that time, industry standards have changed, and Microsoft now provides APIs allowing for customized Microsoft Word applications to be built. The KLISS Modernization Project will take advantage of these APIs in the conversion from the current OpenOffice based system to one based upon Microsoft Word.

The KLISS Modernization Project will not be a one-to-one conversion from OpenOffice to Microsoft Word but will include the evaluation and likely redesign of how technology is integrated into the processes and procedures used within the legislative supporting agencies of the Kansas Revisor of Statutes Office, the Kansas Legislative Research Department, the Kansas House of Representatives, the Kansas Senate, Legislative Administrative Services, and the Kansas Legislative Office of Services.

The KLISS Modernization Project will also include a redesign of the Legislature's website. This redesign will center on providing modern and intuitively designed portal for the public to access legislative data from both mobile and desktop-based technologies.

Project Details

Overall Project Status	Green
Project Name	Kansas Legislative Information Systems and Services
Project Acronym	KLISS
Project Manager	Eric Theel
Department	Legislature
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	3/10/22
CITO Project Approval	3/9/23
Project Start Date	7/1/22
Project Close-Out Date	12/13/24
Actual Start Date	7/1/22

Executive Summary

The Legislature's KLISS Modernization Project remains on schedule and within budget. The second round of user acceptance testing has begun and will continue until production deployment during the fourth quarter of 2024.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$7,131,338
Actual Cost to Date	\$5,375,146
On-Going Annual Planned Cost	\$0
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

PSU Phone System Upgrade - Infrastructure

Pittsburg State University's current PBX telephone system was manufactured by Nortel Networks. Nortel was a huge player in the telecom world from its parent company's founding in 1895 through the end of the 20th century. In 2009 Nortel filed for bankruptcy protection and ceased manufacture of all equipment. The company no longer exists. Its remnants were purchased by Avaya in the early 2000's. Components of PSU's system are over 40 years old. New replacement parts have not been available for decades. While a remanufactured parts marked for this system still exists, PSU is finding it harder and harder to find some of the parts needed to keep the system operating. In addition, those with technical expertise on this system have almost all entered retirement. Should a problem arise that is above PSU's inhouse level of expertise, it's becoming harder and harder to find expert technical support from external vendors. The system continues to work well - as it has since it's installation in the 1980's. However, prudence dictates that PSU does not wait until the declining availability of parts and support place us in an untenable situation. Should a catastrophic failure of our existing telephone system occur, there is no guarantee that needed repair parts could be obtained in a timely manner, if at all. Loss of the campus telephone system for an extended period of time would obviously present major disruptions to ongoing operations at all levels. The cost of such a catastrophe is difficult to calculate but would obviously be quite significant - both in terms of PSU faculty and staff being able to communicate internally and in terms of PSU's ability to support student needs.

Project Details

Overall Project Status	Green
Project Name	Phone System Upgrade
Project Acronym	PSU
Project Manager	Luecrita Haraughty
Department	PSU
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	10/10/22
CITO Project Approval	5/9/23
Project Start Date	4/6/23
Project Close-Out Date	8/30/23
Actual Start Date	4/6/23

Executive Summary

The PSU Phone System Upgrade Project is on time and budget at the time of this report. PSU has made some adjustments to the timeline due to Fall semester start and deployment testing of the software client to employees' devices. The project is in the process of closing out.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$392,962
Actual Cost to Date	\$330,765
On-Going Annual Planned Cost	\$0
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

PSU Student Management Cloud Implementation (PSU SMC)

The Pittsburgh State University Student Management Cloud Implementation (PSU SMC) project has been initiated to replace the current student information system. The original system is 39 years old and has been added onto and updated over the years. However, it is now outdated and fragile. If the current system were to experience failure, PSU would experience a severe loss of services and would require an immediate investment in a system upgrade. Replacing the student information system in a crisis situation would be a costly and lengthy process. This would cause a huge disservice to our students with the possibility of losing enrollment and revenue.

The PSU SMC project will allow for a better user experience for students, cohesive, easy to access student data for staff, significantly improved reporting capability, and a modern, industry standard system. A new system would allow for a mobile experience as well as much improved client interface for all areas of their student records. Staff will become more efficient in daily automation, focus on exceptions to standardized rules, and will be able to spend more time focusing on student outreach instead of the daily process.

The implementation of a new Student Management Cloud system will be a cloud-based system allowing for regular upgrades and enhancements to the application. This will allow PSU to evolve in a system that is vital for our clients. The data storage need with security and recovery is a top priority for the system. SMC will provide the adequate and required level of security to protect our client's data. PSU will look to an established implementation partner with a credible reputation, SMC experience, and strong vendor partnerships. This technology will move PSU forward to a stable, modern, mobile, secure, and continually evolving platform.

Project Details

Overall Project Status	Green
Project Name	Student Management Cloud Implementation
Project Acronym	PSU SMC
Project Manager	Luecrita Haraughty
Department	PSU
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	2/28/23
CITO Project Approval	6/5/23
Project Start Date	5/8/23
Project Close-Out Date	1/21/26
Actual Start Date	5/8/23

Executive Summary

The PSU SMC Project was on time through most of this quarterly report. However, due to identified gaps and product release date changes, the project will now be pushed out a full year past the original completion date. However, the budget is still on track for quarter 1 FY25. The project team continues to work diligently on application 1 system testing, vendor integrations, process changes, and knowledge of the new system. PSU, Oracle, and DriveStream are working closely on timelines and developing out release dates for noted gaps and made the decision to extend the timeline to ensure we have a complete system at go-live.

The PSU Team is continuing to complete self-directed testing and report concerns, issues, and changes to DriveStream for resolution. We continue with regularly schedule update meetings as well as focused planned meetings for integrations. The project management teams will full update the project timeline which may include additional tasks over the next month or two. Over the next quarter, PSU will focus on reporting, testing in the latest system release, integrations, and working to get sample student data in the system. Overall, the project is moving forward with great consideration and planning.

Schedule

Status: Green

Cost

Status: Green

Budget is on track with the large sum being paid at the beginning of planning and implementation to the implementation partner. The implementation partner will be on sight for certain times of the project which we will incur expenses. PSU has also paid for additional quarters of KITO fees and the subscription fees at this time of report.

Resources

Status: Green

So far in the project more work is being handled by the implementation partner and PSU resources as the first phase of testing has begun. PSU resources are being used as expected with some having more responsibilities over others at this phase. Those will shift as the project continues. Overall, resources are stable at this point.

Scope

Status: Green

Project is in scope but has the potential for creep if Oracle does not end up delivering all needed functionality.

Project Financials

Total Planned Cost	\$2,414,518
Actual Cost to Date	\$1,356,143
On-Going Annual Planned Cost	\$16,800
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	50%
Project	State Fee Funding	50%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	50%
Ongoing	State Fee Funding	50%

KPERS Pension Administration System Modernization (PAS)

KPERS' existing pension administration system is over 15 years old. Since implementation, KPERS has accommodated multiple legislative plan design changes which, while critical, have caused the existing system to become less efficient and more unstable. KPERS intends to modernize the system to not only bring the system up to date with modern technologies, but to define and deliver best practices to members and contributing employers.

Project Details

Overall Project Status	Green
Project Name	Pension Administration System Modernization
Project Acronym	PAS
Project Manager	Katherine Phelps
Department	KPERS
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	2/21/23
CITO Project Approval	6/28/24
Project Start Date	11/28/22
Project Close-Out Date	10/15/30
Actual Start Date	9/28/24

Executive Summary

The PAS modernization is on track. Planning is underway, with execution starting two months later than initially planned due to a constraint from the vendor.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$74,932,020
Actual Cost to Date	\$0
On-Going Annual Planned Cost	\$1,768,908
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KU School of Business Audio Visual Upgrade – Infrastructure

Classroom and conference room spaces in the School of Business Facility will be upgraded with modernized AV, including the utilization of AV over IP infrastructure. This will be among the first projects to use the AV over IP infrastructure solution at KU. The technology platform will center on the use of Crestron equipment. The project will be of significant instructional impact to School of Business faculty, staff, and students.

Project Details

Overall Project Status	Green
Project Name	School of Business AV Upgrade
Project Acronym	
Project Manager	Sean Barker
Department	KU
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination	10/25/22
CITO Demand Approval	7/3/23
CITO Project Approval	8/21/23
Estimated Project Start Date	10/5/21
Estimated Project Close-Out Date	1/5/25

Executive Summary

The project continues to be in good standing. Work began on 6/3/24, and substantially ended before 8/26/24, which was the first day of class. There is currently some work being done to configure and fix minor issues before project closeout. The room schedulers mentioned in the Q2 report are scheduled to be installed between October 14 and 18. There have been no adjustments to the budget since the Q2 2024 update.

Schedule

Status: Green

Cost

Status: Green

As noted in the executive summary comments, the project budget was adjusted to include unforeseen expenses. The project remains within the reporting threshold and is 9% over budget.

Project Financials

Total Planned Cost	\$2,336,992
Total Actual Cost	\$2,546,150
On-Going Annual Planned Cost	\$2,109,943
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Governor's Budget	81%
Project	Business Funding	19%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

KU School of Pharmacy Audio Visual Upgrade - Infrastructure

AV equipment throughout the School of Pharmacy Facility is at end of life. Decision made to refresh AV equipment all at once in order to benefit from bulk purchasing discount and avoid the increasingly expensive prospect of maintaining outdated equipment.

Project Details

Overall Project Status	Green
Project Name	School of Pharmacy AV Upgrade
Project Acronym	
Project Manager	Sean Barker
Department	KU
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination	2/6/23
CITO Demand Approval	7/3/23
CITO Project Approval	8/21/23
Estimated Project Start Date	4/1/21
Estimated Project Close-Out Date	1/6/25

Executive Summary

The project continues to be in good standing. The AVI-SPL (AV vendor) work started on May 13, 2024, and substantially ended before August 26, 2024, which was the first day of class. There is currently some work being done to configure and fix minor issues before project closeout. The adjusted budget since the Q2 2024 update is due to the following change order:

- \$1,617.90 – Adds replacement for an aging amplifier.
- Reminder (for each quarterly report): The agreement calls for projected freight of \$30k, which was not included on the DA-518 detailed plan and is listed above as part of the adjusted project budget. Actual freight costs will be included in the final invoice and in the project closeout report.

Schedule

Status: Green

Cost

Status: Green

As noted in the executive summary comments, the project budget was adjusted to include unforeseen expenses. The project remains within the reporting threshold and is 9% over budget.

Project Financials

Total Planned Cost	\$1,578,263
Actual Cost to Date	\$1,734,858
On-Going Annual Planned Cost	\$39,100
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Governor's Budget	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

KUMC Research Administration Implementation of Huron Research Suite

KUMC is in need of an integrated suite of research administration modules. This includes solutions for Employee Compensation Compliance (ECC - for effort reporting project certification, and payroll confirmation) Grants Management and system-to-system submission (for creation, submission, and management of grants proposals), Research Contracts Management, Institutional Review Board (IRB), and Conflict of Interest (COI). We currently use several of these modules within the Huron Research Suite. ECC is an updated, rebranded version of ECert, which was an existing system at KUMC. IRB and COI modules are currently in use as shared on-premises systems with KU Lawrence (KUL). Both KUMC and KUL leadership have agreed that the significant difference in the needs of each campus validate the use of separate and unique instances. The Grants and Research Contract systems will provide integrated management and workflow. Related Research Administration processes will be evaluated with assistance from Huron and a specific consulting arrangement has been entered into for this purpose. Implementing an integrated set of platforms will allow KUMC to scale to support current and future growth. It will better enable interoperability with the health system and will support increased numbers of clinical trials. Implementation of these systems will remove manual processes (managed by Excel spreadsheets, email, etc.), significantly improve the job satisfaction of employees working in research administration and employees in other offices that support the research enterprise. These systems are needed to assure that KUMC can support the growth in clinical research and reduce lost opportunities. Lack of such systems, as well as lack of integration between current systems, causes significant frustration on the part of researchers and supporting staff.

Project Details

Overall Project Status	Green
Project Name	Research Administration Implementation of Huron Research Suite
Project Acronym	HRS
Project Manager	Jessica Smith
Department	KUMC
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	12/21/20
CITO Project Approval	6/22/22
Project Start Date	12/23/20
Project Close-Out Date	10/9/23
Actual Start Date	12/23/20

Executive Summary

Current IRB Subproject state is that the team has completed enhancement builds and initial metadata conversion. Testing of enhancements is nearly complete, with UAT testing to come. Onboarding, Iteration 1, Iteration 2, Iteration 2c, Iteration 3, and Iteration 4 are complete.

Current ECC, Grants, Agreements, COI Subproject state is that all of these modules have been implemented and closed.

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$1,734,684
Actual Cost to Date	\$1,261,679
On-Going Annual Planned Cost	\$348,194
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	KUMC Research Institute Reserves	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	KUMC Research Institute Reserves	100%

Approved High-Level & Demand

DofA ACFR Consolidation Software - OAR

Implementation of software to complete consolidation of annual statewide Annual Comprehensive Financial Report (ACFR) including data tables and narrative requirements - this will come with five-year commitment with two three-year options for renewal.

Project Details

Overall Project Status	--
Project Name	ACFR Consolidation Software – Office of Accounts and Reports
Project Acronym	ACFR
Project Manager	Jason Marsh
Department	DA
Overall Business Risk Score	2.0
-- Strategic Risk Score	3.0
-- Operational Risk Score	2.5
-- Financial Risk Score	1.3
-- Security & Compliance Risk Score	2.0
-- Reputational Risk Score	2.0

Important Project Dates

CITO Demand Approval	7/3/24
CITO Project Approval	--
Estimated Project Start Date	5/13/24
Estimated Project Close-Out Date	2/25/25

Project Financials

Total Planned Cost	\$102,718
On-Going Annual Planned Cost	\$70,000
Estimated Lifespan in Years	5

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

DofA State Employee Health Benefit Plan (SEHBP) Data Warehouse

The State of Kansas State Employee Health Benefits Program is a self-insured, self-administered unit that manages medical, workers compensation claims and benefits for eligible employees.

The State Self Insurance Fund (SSIF) was established in 1974 under K.S.A. 44-575, et seq. It is a self-administered, self-insured section established for the purpose of providing and administering workers compensation claims on behalf of state employees and agencies. The State Self Insurance Fund provides centralized workers compensation coverage for 96 different agencies and a total work force of approximately 37,190 employees. Currently the SSIF averages approximately 271 new claims per month, with an active open claim count of approximately 1,644. SSIF processes an average of 2,700 medical, indemnity and miscellaneous payments per month.

The Kansas State Employees Health Care Commission was created in 1984 by the Legislature to "develop and provide for the implementation and administration of a state health care benefits program. It may provide benefits for persons qualified to participate in the program for hospitalization, medical services, surgical services, non-medical remedial care and treatment rendered in accordance with a religious method of health and other health services." The Health Care Commission is authorized to negotiate and enter into contracts with qualified insurers, health maintenance organizations and other contracting parties for the purpose of establishing the state health care benefits program. Administrative staff and support functions for the Health Care Commission (HCC) are provided by the Department of Administration, Division of Personnel Services.

Additional duties were assigned to the Kansas State Employees Health Care Commission during the 1999 legislative session. The ongoing maintenance and review of the health care benefits program was expanded by Senate Bill 3 to include provision of information and recommendations regarding insurance benefits mandated by state law. The statutory charges read as follows: 1. Maintaining an ongoing study and review of the state health care benefits program in order to make necessary improvements therein and to make recommendations thereon under K.S.A. 75-6509 (c). and 2. After July 1, 1999; in addition to the requirements of K.S.A. 40-2248 and 40-2249, and amendments thereto, any new mandated health insurance coverage for specific health services, specific diseases or for certain providers of health care services approved by the legislature shall apply only to the state health care benefits program, K.S.A. 75- 6501, et seq., and amendments thereto, for a period. With a new system, it should include many new features available to have more automated information at our disposal to complete such tasks as Kansas Open Records Act (KORA) requests, data and statistics for enforcements and greatly expedite the time spent on reports under the current system.

Project Details

Overall Project Status	--
Project Name	State Employee Health Benefit Plan Data Warehouse
Project Acronym	SEHBP
Project Manager	Carrie Doyal
Department	DA
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	8/29/22
CITO Project Approval	--
Estimated Project Start Date	3/6/23
Estimated Project Close-Out Date	9/20/23

Project Financials

Total Planned Cost	\$995,851
On-Going Annual Planned Cost	\$360,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

DCF Economic and Employment Services (EES) Supplemental Nutrition Assistance Program (SNAP) Longitudinal Data Project

Business Problem: The federal Food and Nutrition Service (FNS) is limited in compiling a holistic view of SNAP participation and duration because they don't currently have a cross-state view of the participants. Additionally, each state currently defines and stores data differently, making comparisons between states difficult.

Business Objective(s): The overarching goal of the SNAP LDP is to enable research on participation in and the operation of SNAP, specifically over time and across state lines. The primary Kansas DCF, EES objective is to participate in the LDP to support the FNS objectives. Eventually, DCF Kansas Leadership at all levels may be able to use the FNS research analysis to make solid policy decisions. DCF will have the potential to use the KANSAS LDP database as another source to answer questions, or conduct additional research and analysis as needed.

Initiative Overview: FNS has defined the basic request. DCF will extract the requested data from KEES each month, which includes eligibility, benefit, and demographic information about SNAP households and individual members. The data will be compiled and stored in the Kansas database in the format defined by FNS. Once a year, 12 months of data will be securely transmitted to FNS. All Personally Identified Information (PII) will be removed by Census Bureau's Person Identification System and replaced by a unique person identifier before being stored.

Project Scope: The scope of the project is only focused on the human welfare data currently stored in the KEES system. FNS request is only for SNAP data only, however KEES case and client data is shared between Temporary Assistance for Needy Families (TANF), Employment Services and Child Care. In order to share the data with FNS, DCF will reach out via the Task Proposal Request (TPR) process and secure a contractor to 1) create a separate data base to house the requested data, 2) develop the process to transfer the data to the new data base monthly, and 3) develop a process so that DCF can transfer the year's collected data to the Census Bureau in one transfer.

Justification: In providing our justification for this project we wanted to be clear that DCF is not initiating this effort and has no intention of State funds being used to complete goals of the project. All the funding for LDP is coming from the FNS grant. FNS will conduct oversight of the Kansas effort until it is complete, and we begin sending data.

Project Details

Overall Project Status	--
Project Name	Economic and Employment Services Supplemental Nutrition Program Longitudinal Data
Project Acronym	SNAP LDP
Project Manager	Doug Burger
Department	DCF
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	6/8/22
CITO Project Approval	--
Estimated Project Start Date	12/22/22
Estimated Project Close-Out Date	6/23/23

Project Financials

Total Planned Cost	\$455,400
On-Going Annual Planned Cost	\$66,667
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Federal Funding	100%

DCF Kansas Prevention and Protection Services (PPS) Comprehensive Child Welfare Information System (CCWIS) Design, Development, and Implementation (DDI)

The technology supporting DCF activities includes multiple major and minor systems, with multiple discrete data stores, all of which contribute to an environment that offers considerable challenges in performing the work of DCF, and in managing the technical systems, data and processes themselves. The high-level project objectives include creating a single system with a modern, modular architecture to provide case management capability, improved data quality, improved user interface and single sign-on security.

DCF intends to implement a Commercial Off-The-Shelf (COTS) solution so support core child welfare functionality with a moderate amount of configuration/customization that is necessary to meet the specific needs of DCF. Integrated COTS solution designs and architecture are based on the CCWIS requirements for modularity, interoperability, a separate Business Rules Engine (BRE), and case worker experience.

The proposed project is planned for hybrid-agile configuration of functional modules, with a “big bang” rollout.

Update: The CCWIS project team has made their DDI preferred vendor selection and final Award decision is pending the vendor’s success in the final technical review/demo currently scheduled for April 17, 2024. Also, narratives for IV&V and QA vendors are complete and we are requesting Best and Final Offers. Business Process Re-engineering and associated work continues to move forward.

We are 60% complete on process workflows. Finally, we are setting up for entering the planning phase with the vendors and preparing for work with KITO to enter the Demand and Project into KARS. Overall, a great deal has been accomplished over the last month and in general the project pace has increased.

Project Details

Overall Project Status	--
Project Name	Kansas Prevention and Protection Services Comprehensive Child Welfare Information System Design, Development, and Implementation
Project Acronym	CCWIS
Project Manager	Doug Burger
Department	DCF
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	1/11/23
CITO Project Approval	--
Estimated Project Start Date	1/2/24
Estimated Project Close-Out Date	3/31/27

Project Financials

Total Planned Cost	\$104,110,047
On-Going Annual Planned Cost	\$25,778,291
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	50%
Project	State Funding	50%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Federal Funding	50%
Ongoing	State Funding	50%

DCF Rehabilitation Services Kansas Management Information System (KMIS) Modernization

Rehabilitation Services has a mission of working in partnership with Kansans with disabilities to achieve their goals for employment and independence. The program philosophy is to act in accordance with the highest standards of ethical behaviors, accountability, efficiency, and conduct in the performance of duties and in daily interaction with customers. The Rehabilitation Services Division empowers persons with disabilities to maximize employment, economic self-sufficiency, independence and inclusion and integration into society.

The current legacy system known as the Kansas Management Information System (KMIS) has been in existence since 1989. While it meets many needs, there are capabilities with newer technologies that the organization feels will afford them to focus more on the clients the agency serves. Not only is there a drive to get to market-relevant technologies, but there is also a need to take advantage of some self-service options through portals for both Clients and Vendors that can reduce the overall administration that staff must undertake. KMIS is using outdated technology that lacks the ability to future proof further functionality and streamline processes. There is excessive data entry, lacks efficiencies, contains cumbersome workarounds and is becoming expensive to maintain and obtain relevant staff to support the system.

The Kansas Department for Children and Families Rehabilitation Services, Kansas Human Services Executive Branch Information Technology (HS-EBIT) will solicit vendors who will have a choice of bidding one or multiple hosting options including Vendor-Hosted, Software-as-a-Service (SaaS) or to be hosted with one of the State of Kansas' hosting options. Additionally, vendors may bid on one or multiple approaches. The Kansas Department for Children and Families Rehabilitation Services is seeking a Configurable Commercial off the shelf Vocational Management system to utilize vendor relationships and knowledge with building and maintaining Rehabilitation Services systems. State of the art technology, speed to market and cost are key factors. Main areas of improvement include but are not limited to: Federal and State Reporting needs, Case Management processes, electronic casefile, Reminders, and Communication efficiencies internally and externally.

Update: The KMIS Modernization Project Team for KRS (Kansas Rehabilitation Services) has made their implementation vendor selection. The project team is working with our DCF procurement officer to do a thorough review of the contract specifications and requirements. Additionally, the project team is preparing for the project kickoff with the vendor following signing of the contract and CITO approval of the KARS Project. The project team is working with KITO to enter the Demand and Project into KARS.

Project Details

Overall Project Status	--
Project Name	Rehabilitation Services Kansas Management Information System Modernization
Project Acronym	KMIS Mod
Project Manager	Paul Fenton
Department	DCF
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/30/23
CITO Project Approval	--
Estimated Project Start Date	4/26/24
Estimated Project Close-Out Date	12/8/25

Project Financials

Total Planned Cost	\$6,038,454
On-Going Annual Planned Cost	\$1,700,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	79%
Project	State Funding	21%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Federal Funding	79
Ongoing	State Funding	21%

DCF Kansas Prevention and Protection Services (PPS) Results Oriented Management (ROM)

The Department for Children and Families (DCF) Prevention and Protection Services (PPS) unit is seeking to partner with the University of Kansas (KU) to implement the Results Oriented Management (ROM) electronic reporting tool to improve management and service practice for all levels of DCF PPS staff. The ROM application will be used for reporting, ad hoc analysis, program evaluation, and research of longitudinal data associated with management of the PPS programs. The tool was originally developed by KU in 2004 and has been implemented and utilized successfully in 11 states to improve the performance of similar programs.

DCF, KU, and Casey Family Programs, the nation's largest operating foundation focusing on safely reducing the need for foster care, have partnered to implement ROM for DCF PPS. KU related project implementation costs will be completely funded through KU grants and Casey Family Programs' funding. The remainder of the costs, PPS and Information Technology Services (ITS) staff, hardware, and software licenses will be funded through normal PPS and IT operating budgets.

Project Details

Overall Project Status	--
Project Name	Kansas Prevention and Protection Services Results Oriented Management
Project Acronym	DCF PPS ROM
Project Manager	--
Department	DCF
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/16/22
CITO Project Approval	--
Estimated Project Start Date	11/15/17
Estimated Project Close-Out Date	6/29/18

Project Financials

Total Planned Cost	\$371,808
On-Going Annual Planned Cost	\$101,592
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	3%
Project	State Funding	63%
Project	Casey Programs (Grant)	34%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KCC Docket Management System Replacement

The current docket management system (eSTAR) was a highly customized “off-the-shelf” software by ACO. The contract was to be a modified version of the eSTAR software package to include e-filing, docket management, and case management. It was intended to become the “core” KCC business system and going forward would allow the KCC to phase out other legacy applications. Much of the proposed functionality was never satisfactorily completed. Thus, the system has never operated as intended and has not met the business needs of the KCC. The eSTAR system is no longer supported and the KCC does not have the programming code to be able to make modifications to the system. The cost of application failure and the inability for KCC to fulfill its core mission as a regulating body cannot be quantified. It is imperative the KCC replace the system before this occurs.

Project Details

Overall Project Status	--
Project Name	Docket Management System Replacement
Project Acronym	DMS
Project Manager	Vanessa Calhoun
Department	KCC
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	12/9/22
CITO Project Approval	--
Estimated Project Start Date	9/27/23
Estimated Project Close-Out Date	2/21/25

Project Financials

Total Planned Cost	\$7,193,168
On-Going Annual Planned Cost	\$200,723
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Fee Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Fee Funding	100%

KDOC Kansas Correctional Industries Replacement of XData

Kansas Correctional Industries requires an ERP system to be designed and installed with a maintenance agreement to be in place for no less than ten (10) years. The system must have the ability to provide real solutions and unique capabilities to put those solutions to work providing information technology in such areas as e-business, product configuration concepts, techniques and functions, along with the custom support needed to put them to work allowing KCI to operate efficiently and profitably. Kansas Correctional Industries will utilize this system for their unique and made-to-order Products and Services provided for current and new potential customers.

Industry specific “tools” for the complex Configure-to and Make-to-Order Manufacturer will be developed with the objective of reducing employee cost, reducing lead-time, increasing customer service levels and providing growth in revenues without adding significant costs. This will allow Kansas Correctional Industries to grow strategically and profitably into the future. The present ERP system, XData, which is currently being utilized by KCI is being identified to become obsolete next year and a new ERP system is required to provide a solution for the long-term allowing KCI to operate as it has previously.

Project Details

Overall Project Status	--
Project Name	Kansas Correctional Industries Replacement of XData
Project Acronym	XDATA
Project Manager	Denise Herman
Department	KDOC
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	1/18/23
CITO Project Approval	--
Estimated Project Start Date	5/31/23
Estimated Project Close-Out Date	8/22/22

Project Financials

Total Planned Cost	\$471,645
On-Going Annual Planned Cost	\$45,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Fee Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Fee Funding	100%

KDHE Kansas Early Childhood Developmental Services Database Management

Development of a new database for the Kansas Early Childhood Development System due to the vendor led termination of the previous database in August on 2023. This system will collect, manage, and track files and services for children referred to and/or enrolled in Early Intervention Services (EIS) in Kansas. This includes, but is not limited to; referrals, compliance and services timelines, evaluations, Individualized Family Services Plans (IFSPs), services, notes, contact information, demographic information, health records, transition information (e.g. family moves, referral to Part B, Bridges Program, community based supports), billing of private insurance and Medicaid, organizing and consolidating data for the purpose of producing local, state and federal reporting, data hosting, support and provide tiered access for State staff, Local Programs, providers and families.

Project Details

Overall Project Status	--
Project Name	Early Childhood Developmental Services Database Management
Project Acronym	BFH_KECDS_DB_Mgmt
Project Manager	Amy Crotinger
Department	KDHE
Overall Business Risk Score	2.0
-- Strategic Risk Score	1.0
-- Operational Risk Score	1.8
-- Financial Risk Score	2.0
-- Security & Compliance Risk Score	2.2
-- Reputational Risk Score	2.3

Important Project Dates

CITO Demand Approval	6/13/24
CITO Project Approval	--
Estimated Project Start Date	10/1/24
Estimated Project Close-Out Date	7/27/26

Project Financials

Total Planned Cost	\$2,378,919
On-Going Annual Planned Cost	\$1,430,813
Estimated Lifespan in Years	5

Project Funding

Name	Type	Percent of Funding
Project	Other Funding-FY24 Supplemental	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Federal Funding	100%

KDHE Electronic Visit Verification Services

KDHE, Division of Healthcare Finance, in conjunction with partner agency Kansas Department for Aging and Disability Services (KDADS), desires to implement Personal Care Services (PCS) and Home Health Care Services (HHCS) functionality in the Electronic Visit Verification (EVV) software solution to accomplish the following objectives: (a) comply with the requirements as found in the 21st Century Cures Act of 2016, (b) reduce or eliminate fraudulent care claims and (c) enhance the efficiency and effectiveness of the State of Kansas by reducing costs and improving system usability.

There are 6 (six) specific expectations of the EVV Solution data capture:

1. the type of service performed
2. the individual receiving the service
3. the date of the service
4. the location of service delivery
5. the individual providing the service
6. the time the service begins and ends

Solution Description: The solution is expected to be a highly secure Cloud-Based SAAS application offering an open approach to EVV whereby the Providers can either choose to use the EVV application provided by the State of Kansas or their EVV tools which must meet state standards. When Providers choose to utilize their EVV tools, the EVV data must meet state-mandated data requirements and be uploaded to the aggregator portal for integration with data collected by the State of Kansas EVV application. Business process changes are as critical to the project as infrastructure and applications. Caregivers will be expected to log into an EVV application to 1) validate that they have arrived, 2) document which services were administered, and 3) confirm when the care for each service concluded and when they left.

Business Outcomes: The State Medicaid Agency has enhanced ability to prevent fraud, waste, and abuse through increased visibility into its Home Health Care Services (HHCS) programs. The EVV solution is reliable, accessible, and minimally burdensome on providers, beneficiaries, and their caregivers

Enterprise Outcome: Appropriate safeguards

Project Details

Overall Project Status	--
Project Name	Electronic Visit Verification Services
Project Acronym	EVV
Project Manager	Dev Peruman
Department	KDHE
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	11/2/21
CITO Project Approval	--
Estimated Project Start Date	1/3/22
Estimated Project Close-Out Date	6/30/23

Project Financials

Total Planned Cost	\$2,753,690
On-Going Annual Planned Cost	\$700,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	89%
Project	State Funding	11%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Federal Funding	89%
Ongoing	State Funding	11%

KDHE Newborn Screening (NBS) Follow-Up Data Management System

The purpose of this project is to replace the current NBS (Newborn Screening) Follow-Up Data Management System blood spot program data system which is ineffective for program needs and future growth. The current system was not developed for a program that screens for 30+ conditions, some of which have complex interpretations requiring additional screening. This has resulted in significant system and operation failures, reducing the timeliness of time critical case management for newborns. Additionally, the current system impedes the ability of the state program to onboard new conditions to the screening panel due to current functionality. The goal of this project is to identify and secure a system which has the baseline functionality required by a state blood spot screening program. Project deliverables will include specific implementation activities, services, hardware, and materials.

Specific services will include:

The “NBS Follow-Up Data Management System Follow Up Data System Requirements” contains the entirety of the proposed Functional, Non-Functional and Technical system requirements for the new data system. Non-Functional and Technical Requirements begin on page 8 of this document. Key requirements include:

- The solution is expected to be Vendor hosted. The software should be maintained and managed by the Vendor.
- Integrations shall provide a mechanism for interfacing with various layers of the platform.
- Web portal should be cross-compatible and fully functional with commonly used web browsers such as Google Chrome, Safari, Microsoft Edge, and Firefox.
- Authorized KDHE users should have the ability to remotely enter data and test results and view previous results.
- Vendor shall allow role-based access control and user based sign on.
- Data must be stored in the continental USA and data must be retained for a minimum of five year.
- The system should be available seven days per week, twenty-four hours a day. The system can have up to approximately 200 hours of downtime per month. The solution should have a built-in fault tolerance.
- Discovery: Work with KDHE and stakeholders to gather information to identify, understand and define the needs of the program and its partners to successfully prepare for the system build and configuration. Ensure the Vendor understands NBS Follow-Up Data Management System system needs, such as business processes and operations, system interfacing with other KDHE programs and regulations. Work with KDHE and stakeholders to develop a system launch timeline and go live date.
- System development: Work with KDHE and stakeholders to develop a data management system.
- Testing: System development will provide multiple testing opportunities for all user tiers and make system adjustments based on feedback. Testing shall be available for State staff and local providers and shall be appropriately configured to adequately emulate real world system use.
- System documents: Once the system is developed the Vendor will provide KDHE with the following documents:
 - o A high-level detail of the architecture and design of the data management system, including but not limited to a comprehensive narrative of the entire system, description and flow charts showing the flow of major processes in the system and a comprehensive description of the operating environment, including but not limited to hardware requirements, software requirements and a system configuration diagram.
 - o Network requirements needed to support the system and security requirements, that will include network requirements for the data management system to make the system accessible by all user tiers of access.
 - o Data Dictionary including all codes, code tables, definitions, position definitions and any other descriptors of data collection and display of the system.
 - o User Manual detailing how to use the system to perform the work activities associated with particular tasks. This user manual will include specific directions for each tier of access.
 - o Operating Procedures document to assist all users in performing their responsibilities for operation of the system.
- Training: The Vendor shall provide KDHE with training plans and training services.

- Data migration: Complete data mapping from legacy system to new system. Work with the KDHE IT department to transfer all data from the current year and five previous years (between 3-7 GBs per year) from the existing database into the new data management system and conduct final data and file conversion activities. The Vendor will work with the KDHE IT department to ensure data is transferred correctly with no data corruption or loss.
- Post launch support period: After going live, Vendor will provide a support period of twelve months where additional changes can be made to the system as workflow issues are discovered by users during day-to-day use.
- Hosting: Vendor will host the data management system servers, manage all server activities, perform database backup and routine maintenance activities. This data management system will be visible via the Internet on a secure website and will restrict access to the data to authorized users. Local programs will only have access to data associated with their local program, while KDHE will have the ability to access the state-specific data, as well as the ability to emulate local program systems. The data management system will be available for user access 24 hours a day seven days a week except for maintenance to be announced in advance, except in the case of emergencies. The cost and terms of hosting will be negotiated in a five-year contract which is annually renewed.
- Support: The Vendor shall provide KDHE with routine and emergency support services. The Vendor is not responsible for providing technical support on the user computer, internet connectivity issues, or the user's computer operating system. The cost and terms of support will be negotiated in a five-year contract which is annually renewed.
- System modifications: Make modifications, amendments and/or enhancements to the data management system related to any Federal or State regulatory changes or requests by KDHE. This may include training users on system changes. The cost and terms of system modifications will be negotiated in a five-year contract which is annually renewed.
- System Maintenance: Maintain the data system for a period of five years with an option to purchase additional maintenance years.

Project Details

Overall Project Status	--
Project Name	Newborn Screening Follow-Up Data Management System
Project Acronym	NBS
Project Manager	John Carlson
Department	KDHE
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	10/18/23
CITO Project Approval	--
Estimated Project Start Date	10/2/23
Estimated Project Close-Out Date	9/30/23

Project Financials

Total Planned Cost	\$611,354
On-Going Annual Planned Cost	\$118,250
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Grant Funding	87%
Project	State Fee Funding	13%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Grant Funding	87%
Ongoing	State Fee Funding	13%

KDHE Ryan White Program Database and Claims Modernization

Ryan White Program is needing to upgrade their Scout Database and provide a new system for medical claims.

Project Details

Overall Project Status	--
Project Name	Ryan White Program Database and Claims Modernization
Project Acronym	
Project Manager	Tyler Kincaid
Department	KDHE
Overall Business Risk Score	1.82
-- Strategic Risk Score	1.0
-- Operational Risk Score	1.3
-- Financial Risk Score	1.8
-- Security & Compliance Risk Score	2.4
-- Reputational Risk Score	2

Important Project Dates

CITO Demand Approval	10/18/23
CITO Project Approval	--
Estimated Project Start Date	8/1/23
Estimated Project Close-Out Date	7/30/26

Project Financials

Total Planned Cost	\$2,260,000
On-Going Annual Planned Cost	\$400,000
Estimated Lifespan in Years	3

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State General Funding	100%

Executive Summary

Currently, the project is not active in KARS due to RDE Systems still working on the VPAT. It is just about finished, and I will turn it in as soon as I have it. We have completed Specifications Cycle 2 for the Ryan White and Medical Care Coordination. We are working through Spec Cycle 3, and Spec cycle 1 (for the claims section) and sending sample files and mapping information to RDE to complete migrations and data imports. All project milestones and tasks are on time.

KHP South Haven Weigh Station

This project is designed to provide enhanced monitoring and enforcement of commercial vehicles entering the state through the South Haven I-35 weigh station. Using automated devices, license plate readers, cameras, and commercial vehicle tire pressure sensors, vital metrics will be automatically measured and recorded.

Project Details

Overall Project Status	--
Project Name	South Haven Weigh Station
Project Acronym	
Project Manager	Tom Mai
Department	KHP
Overall Business Risk Score	1.82
-- Strategic Risk Score	1.0
-- Operational Risk Score	1.3
-- Financial Risk Score	1.8
-- Security & Compliance Risk Score	2.4
-- Reputational Risk Score	2

Important Project Dates

CITO Demand Approval	11/27/23
CITO Project Approval	--
Estimated Project Start Date	8/24/23
Estimated Project Close-Out Date	7/15/24

Project Financials

Total Planned Cost	\$533,677
On-Going Annual Planned Cost	\$76,432
Estimated Lifespan in Years	10

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	85%
Project	State General Funding	15%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State General Funding	5%
Ongoing	Federal Funding	95%

OITS Big Iron Firewall Replacement

The State of Kansas Office of Information Technology Services (State of Kansas OITS) is looking to upgrade the current OITS firewall hardware, which are slated for end of life in 2023, migrate the existing firewalls onto the new hardware, and develop an onboarding process to allow other agencies to migrate into the upgraded environment. The upgraded Firewall system will monitor the network and classify all traffic, inclusive of applications, threats, and content. The firewall functions to prevent known and unknown warnings by blocking all tactics and restricts the unauthorized transfer of sensitive data and files and safely facilitates unrelated activity on the Internet, resulting in improved security posture and reduced incident response times. This upgrade will also provide increased security intrusion protection as well as DNS and web filtering.

The goal of this project will be to achieve the following within State of Kansas OITS's environment:

- Replace the existing hardware with new models
- Install the new hardware in our data center
- Migrate the existing 14 firewalls onto the new hardware
- Implement an onboarding process for agencies to migrate onto the firewall

Project Details

Overall Project Status	--
Project Name	Big Iron Firewall Replacement
Project Acronym	Big Iron
Project Manager	Lee Adams
Department	OITS
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/16/22
CITO Project Approval	--
Estimated Project Start Date	6/10/22
Estimated Project Close-Out Date	6/23/23

Project Financials

Total Planned Cost	\$489,469
On-Going Annual Planned Cost	\$79,525
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Fee Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Fee Funding	100%

OITS Identity Access Management (IAM) Enterprise Solution

The State of Kansas would greatly benefit from a unified Identity and Access Management solution to support its employees. By deploying several of the key and critical capabilities such as Multi Factor Authentication (MFA) and Single Sign-On (SSO) several of the key benefits could be achieved. Most critically, would be an increased security posture by reducing the potential for account compromises. Employee experience and productivity would also be greatly improved by reducing the number of usernames and passwords employees would need. Finally, it would position the State to leverage architectures and concepts that align with Zero Trust principles and have a modern mechanism to identify and authenticate users for both new and existing applications.

Problem Statement: State of Kansas employees are challenged with maintaining multiple usernames and passwords to multiple systems. The requirement of employees needing multiple usernames and passwords for multiple systems presents both security risks as well as major inconveniences to employees and productivity.

Credentials are stored in different databases, different locations with different control and standards. There is no single source of truth for Identity Information or single system of record.

In order to simplify the challenges presented by needing multiple usernames and passwords, employees' resort to practices that present security concerns, such as using the same username and password for multiple systems, not creating complex passwords, saving usernames and passwords to spreadsheets on their systems, and writing them down. In addition, each time they forget their password to a system, they must reset the password taking away from their own productivity and potentially require additional resources, such as system administrator and help desk staff to reset the password.

Current State: Each agency maintains multiple user identification and authentication sources and solutions that are application dependent. These solutions range from Active Directory, application local database, TACACS/RADIUS and several others. There are currently several MFA solutions that exist in the agencies, but in most cases, they do not support many of the applications and are primarily used for remote access. Each agency performs their own administration and support of these solutions and none of the solutions tie into the larger enterprise solutions.

Project Details

Overall Project Status	--
Project Name	Identity Access Management Enterprise Solution
Project Acronym	IAM
Project Manager	Sterling McCullough
Department	OITS
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	9/6/22
CITO Project Approval	--
Estimated Project Start Date	1/3/23
Estimated Project Close-Out Date	1/2/24

Project Financials

Total Planned Cost	\$3,042,000
On-Going Annual Planned Cost	\$2,000,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	Federal Funding	100%

OITS State of Kansas (SOK) Managed Data Center as a Service (DCaaS)

The State is looking to provide and enhance the standardized data center and cloud solutions to all agencies and allow the Executive Branch to continue building on the current data center services solution.

Project Details

Overall Project Status	--
Project Name	SOK Managed Data Center as a Service
Project Acronym	DCaaS
Project Manager	--
Department	OITS
Overall Business Risk Score	2.3
-- Strategic Risk Score	1.0
-- Operational Risk Score	2.5
-- Financial Risk Score	2.0
-- Security & Compliance Risk Score	2.4
-- Reputational Risk Score	2.7

Important Project Dates

CITO Demand Approval	9/15/23
CITO Project Approval	--
Estimated Project Start Date	1/3/23
Estimated Project Close-Out Date	12/31/25

Project Financials

Total Planned Cost	\$9,723,765
On-Going Annual Planned Cost	\$11,000,000
Estimated Lifespan in Years	7

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Fee Funding	100%

OITS Web Services Migration

Web Services is an arm of the Infrastructure Services unit at OITS. Web Services provides website solutions and consulting for the State of Kansas cabinet and non-cabinet agencies. Web Services manages and supports 26 websites for the State of Kansas.

Some sites require an update and rebuild to be compatible with the most current version of the Content Management System (CMS) software, Sitefinity. This website migration project and transfer of website services is a major component of modernizing current website services and solutions.

This project will modernize our current web services environment and CMS software by migrating to a managed services environment with a partner.

This will benefit OITS by providing a partner supported, modern, scalable, and secure web services solution. This will benefit the Agency customers with a standardized, modern, and effective solution for publishing web content for their customers and constituents.

Project Details

Overall Project Status	--
Project Name	Web Services Migration
Project Acronym	
Project Manager	Lee Adams
Department	OITS
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	9/30/22
CITO Project Approval	--
Estimated Project Start Date	12/12/22
Estimated Project Close-Out Date	3/1/24

Project Financials

Total Planned Cost	\$1,424,500
On-Going Annual Planned Cost	\$218,450
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

BOTA Modernization Initiative – Enterprise Content Management System

The purpose of this project is to replace the Board's aging document management system (KnowledgeLake), the application is used to track documents and files associated with tax appeals and to maintain the official board record in each appeal as required by Kansas law. The legacy system was installed in 2008, and currently is end-of-life. Given its age and lack of on-going hardware, software, and vendor support the system must be replaced, for security, efficiency, operational, and regulatory requirements. In June of 2023 the system experienced catastrophic hardware failure, subsequently the Agency was forced to utilize alternative content stores to maintain continuity and operations. The current alternative solution is not sufficient. The Board seeks to replace the legacy application with an enterprise content management system; this prospective application while also needing to maintain files and associated meta-data will also need to provide modern content management capabilities, integrations, and feature-sets, such as e-forms, document routing, workflow automations, signatures, annotations, versioning, co-editing, sharing, and public portal access. The Board also seeks to install an updated system that would integrate or facilitate future electronic filing of tax appeals. Implementation of a modern content management system would allow the Agency to deliver an improved customer experience, maintain compliance with statutory requirements, streamline availability of information, and improve operational efficiency for the benefit of the citizens and State of Kansas.

Project Details

Overall Project Status	Green
Project Name	Modernization Initiative – Enterprise Content Management System
Project Acronym	ECMS
Project Manager	Gabriel Bullard
Department	BOTA
Overall Business Risk Score	1.94
-- Strategic Risk Score	1.00
-- Operational Risk Score	1.50
-- Financial Risk Score	2.00
-- Security & Compliance Risk Score	2.20
-- Reputational Risk Score	2.30

Important Project Dates

CITO Demand Approval	5/22/24
CITO Project Approval	--
Project Start Date	4/1/24
Project Close-Out Date	12/5/26
Actual Start Date	4/1/24

Executive Summary

Demand received CITO approval on 5/22/24

Schedule

Status: Green

Cost

Status: Green

Resources

Status: Green

Scope

Status: Green

Project Financials

Total Planned Cost	\$223,076
Actual Cost to Date	\$0
On-Going Annual Planned Cost	\$150,000
Estimated Lifespan in Years	15

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KDOT Pavement Management System (PMS) Replacement

The Kansas Pavement Management System (PMS) is used to track the condition of the state highway system to optimally allocate the annual rehabilitation funds. KDOT has an antiquated Pavement Management System that is no longer capable of meeting the original or the expanded requirements of such a system. The system was originally built in the 1980s with a singular function of providing decision support for payment projects. Additional functions have been mandated federally and by the State and by the Agency that have made updating and maintaining the system cumbersome and inefficient. KDOT is seeking the services of a qualified vendor team to provide software and professional services to design, integrate and deploy a new pavement management and performance monitoring system. The replacement system should be able to carry forward the primary decision support functions and supply other systems and users with condition, performance, and related pavement surface and health data.

Project Details

Overall Project Status	--
Project Name	Pavement Management System Replacement
Project Acronym	PMS
Project Manager	Stephanie --
Department	KDOR
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	6/8/23
CITO Project Approval	--
Estimated Project Start Date	6/6/24
Estimated Project Close-Out Date	12/2/27

Project Financials

Total Planned Cost	\$3,913,410
On-Going Annual Planned Cost	\$150,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	1%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

Planned Projects

KDOC Athena

Project Business Objective(s) or Motivator(s): The Department's business objective in replacing TOADS/OMIS/Juvenile Applications is to support the agency's offender reentry and risk reduction efforts in addition to providing enhanced end user productivity capabilities by reducing the effort required to capture, modify and analyze the information related to activities of offender case management. OMIS originated from a purchased package acquired approximately 47 years ago, and TOADS was developed approximately 15 years ago. The three main juvenile systems are currently being combined into one. However, that new system will be lacking in several key areas including reentry and risk reduction. Having juvenile and adult information together in one system will allow for our users to see a person's full history and allow for more informed decisions in the case management process. The new system will permit us to create and leverage a robust data model enabling us to enhance our analytical capabilities while adhering to new federal Extensible Markup Language (XML) standards for communications with other criminal justice agencies. It will also be more efficient to use by the agency as well as enable KDOC to realize added functionality. When implemented, the system will provide the lowest possible level of annual recurring costs while enhancing public safety.

E-Government: The vast majority of this information must be secured and will not be available for public access; however, the new system will provide information necessary to populate approved data elements for viewing through our public access web site Kansas Adult Supervised Population Electronic Registry (KASPER) which provides basic information relating to all past and present offenders. This new system will be completely mapped to the new Extensible Markup Language (XML) standard defined by the federal government which is designed to facilitate communications between all criminal justice agencies.

Technical Architecture: This project will leverage web and relational database technologies permitting us to use in this project which will permit both mobile and disconnected access to the system.

Project Description and Scope: The replacement system will be used throughout the agency to encompass all aspects of managing offenders from Community Corrections through Post Incarceration Supervision.

Project Details

Overall Project Status	--
Project Name	Athena
Project Acronym	--
Project Manager	--
Department	KDOC
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	--
CITO Project Approval	--
Estimated Project Start Date	11/5/07
Estimated Project Close-Out Date	1/20/15

Project Financials

Total Planned Cost	\$22,000,000
On-Going Annual Planned Cost	\$1,000,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	TBD	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

KHP Kansas Weigh Station Technology Enhancements

Project Business Objective(s) or Motivator(s): KHP has identified a need to augment current visual screening processes to provide weigh station staff with additional technology to screen trucks effectively and efficiently at the South Haven I-35 NB weigh station. In addition, KHP is looking to increase tire inspections per 49 CFR § 393.75. In order to address these concerns, USDOT number (USDOTR) cameras and license plate reader (LPR) cameras and a fully integrating tire anomaly classification system (TACS) will be installed at South Haven on I-35 NB.

E-Government: n/a.

Technical Architecture: A network circuit upgrade will need to be completed to upgrade the site from copper wire to fiber. This will allow faster communication between the scale house and the datacenter.

Project Description and Scope: KHP will install enhanced technologies to increase the number of trucks weighed/screened by 2%, increase the number of CMV inspections by 5% and increase the number of violations due to tire-related issues per CFR 393.75 criteria by 50%.

Project Status: Grant funding has been awarded. Planning is underway and nearly ready to go out for bid.

Project Details

Overall Project Status	--
Project Name	Kansas Weigh Station Technology Enhancement
Project Acronym	--
Project Manager	--
Department	KHP
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination Date	3/16/23
CITO Demand Approval	--
CITO Project Approval	--
Estimated Project Start Date	9/1/23
Estimated Project Close-Out Date	3/21/25

Project Financials

Total Planned Cost	\$550,000
On-Going Annual Planned Cost	\$80,454
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Funding	85%
Project	State Funding	15%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

KBI NetRMS Replacement

Project Business Objective(s) or Motivator(s): The Information Services Division (ISD) of the KBI is statutorily responsible for the collection, maintenance, and dissemination of all incident and arrest data; collection, maintenance, and dissemination of adult and juvenile criminal history record information. Pursuant to K.S.A. 22-4701, et seq., the KBI is required to maintain the repository for criminal history records for the state of Kansas. The records in the repository include, but are not limited to, fingerprint-based arrests, filings, court dispositions, and prison confinements. Beginning July 2014 state statute required courts to submit dispositions electronically for seven specific crimes. Those crimes include driving under the influence (DUI), criminal refusal to submit a breath test, sale of sexual relations, purchase of sexual relations, promotion of sexual relations, human trafficking, and commercial exploitation of a child. The courts have voluntarily decided to report all crimes electronically due to the system's functionality. In FY 2022, the KBI received over 247,000 electronic dispositions for all crimes. So far in FY 2023, the KBI has received over 325,000 electronic dispositions for all crimes from all the district courts, prosecutors, and municipal courts.

The KBI has been utilizing the current management application NetRMS since 2002. It is built utilizing classic Active Server Pages (ASP) and incorporates Motorola ActivePaper templates, a long defunct technology, which often fails or is very slow to use. Support and maintenance of this application is difficult. This application interacts directly with the state Computerized Criminal History (CCH) repository and related data systems. There are several antiquated modules or sub-systems within this application that can be deprecated, streamlined, or otherwise modified to be brought into line with current architecture and security standards.

E-Government: The browser-based application is utilized by ISD to update and maintain criminal history records stored in the CCH repository.

Technical Architecture: The developed product will be browser based to utilize the current database of criminal history records.

Project Description and Scope: Replace the legacy "NetRMS" application with a browser-based application that interacts directly with the CCH repository and related data systems for the searching, viewing, printing, and management of criminal records.

Major Deliverable

Component Description

Vendor Selection and Software Development

Engage a vendor to develop a custom browser-based software solution, to replace the current solution, for the searching, viewing, printing, and management of criminal records in the CCH.

Integration Development

Develop the necessary integrations and workflows needed to replace the current solution without loss of functionality, while making improvements to enhance efficiency.

Developed Software Deployment

Perform testing of developed software and deploy for use in the ISD. Develop and perform training for ISD to ensure business continuity during implementation.

Project Details

Overall Project Status	--
Project Name	NetRMS Replacement
Project Acronym	--
Project Manager	--
Department	KBI
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination Date	6/7/23
CITO Demand Approval	--
CITO Project Approval	--
Estimated Project Start Date	3/1/23
Estimated Project Close-Out Date	9/30/24

Project Financials

Total Planned Cost	\$475,000
On-Going Annual Planned Cost	\$0
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	23-NCHIP-01 Grant	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

KDOR Software Dev. Life Cycle (SDLC) Tool Acquisition

Project Business Objective(s) or Motivator(s): The Division of Taxation currently uses two Lotus Notes database application for their Incident and Requirement management needs (called Redstone). They are 20+ years old, outdated, and no longer supported. Additionally, Test Management is entirely manual with the test cases being developed with Excel and manually tracked.

The Division of Taxation is looking for a software tool/product to:

- Replace the existing, outdated, Incident and Requirement Management database applications.
- Provide an updated tool for Test Management.

The new tool will provide modern functionality, improved reporting, traceability, automated process flows, and improved efficiencies.

E-Government: The new tool, as well as the applications it is replacing, house FTI (Federal Tax Information) data and adhere to the IRS PUB1075 guidelines. They have not, nor will be, accessible to entities outside of KDOR unless they have been vetted by the IRS. The new tool will allow KDOR to house all Requirements, Incidents, and Test Documents in a secure electronic, centralized location.

Technical Architecture: This application will hold FTI (Federal Tax Information) data and will need to meet IRS PUB1075 guidelines. The application will be housed at a Unisys data center, where KDOR already has FTI compliant servers and data storage. The application will be accessed via web browser.

Project Description and Scope: The scope of this project is to replace the two Lotus Notes database applications (Redstone) with a new tool/product that will allow for the management of Requests: incidents (production), defects (development), and enhancements; Requirements; and Test Cases. It must have the ability to establish links between each (traceability) and be customizable to fit the organization's current and future practices. During this project, we will be working with Carahsoft Technology Corp. for application licenses and professional services.

Project Details

Overall Project Status	--
Project Name	Software Development Life Cycle Tool Acquisition
Project Acronym	SDLC Acquisition
Project Manager	--
Department	KDOR
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination Date	3/9/22
CITO Demand Approval	--
CITO Project Approval	--
Estimated Project Start Date	3/1/22
Estimated Project Close-Out Date	8/1/22

Project Financials

Total Planned Cost	\$482,085
On-Going Annual Planned Cost	\$57,552
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

KDOT Consumable Inventory Management System (CIMS)

Project Business Objective(s) or Motivator(s): The current Consumable Inventory system was custom developed in the mid-1980s. The software technology (VSAM, CICS, COBOL) utilized to build this application has become functionally obsolete. The primary file structure has proven to be incompatible with new emerging technologies. The ability to integrate the information contained within this application with new KDOT applications has become an issue for continued development. This system is utilized across the state in all KDOT offices and locations. Implementing a new system would allow KDOT to upgrade systems to address changing business needs and allow KDOT to expose the consumable data to new systems.

E-Government: At this time, this system is not planned to have e-government utilization.

Technical Architecture: Will be consistent with KDOT's approved direction for systems architecture, but specifics have not been determined.

Project Description and Scope: The scope of this project is to replace the existing twenty-five (25) year old Consumable Inventory system which is responsible for maintaining inventory locations, stock item descriptions, process receipt issues and transfers. This system would be designed to provide a solution for KDOT's storekeeper's agency wide. This legacy system has interfaces to multiple KDOT systems including Crew Card. Interfaces will be addressed to ensure that existing systems maintain functionality.

Project Details

Overall Project Status	--
Project Name	Consumable Inventory Management System
Project Acronym	CIMS
Project Manager	--
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination Date	1/12/15
CITO Project Determination Updated	1/12/15
CITO Demand Approval	--
CITO Project Approval	--
Estimated Project Start Date	SFY2015
Estimated Project Close-Out Date	SFY2016

Project Financials

Total Planned Cost	\$375,000
On-Going Annual Planned Cost	TBD
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	TBD	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

KDOT Website Design

Project Business Objective(s) or Motivator(s): KDOT's current website has three primary structural issues that are in urgent need of mitigation.

- **Security:** The website's Content Management System (CMS) is no longer supported by the vendor. No new security patches or updates to the system are forthcoming. This could pose significant security risks for the site and its users. It will continue to pose challenges to maintaining the site in good working order and require more staff time with each passing year. Relying on an unsupported CMS does not represent best practices and opens the agency up for the potential of website system failure.
- **Compliance:** A lot of effort has been put into remaining in compliance with the Americans with Disabilities Act (ADA) and the Web Content Accessibility Guidelines (WCAG) 2.1, a widely used set of accessibility guidelines for websites produced by the World Wide Web Consortium (W3C). The current website has significant limitations in its ability to remain compliant and an audit of the site would likely reveal significant difficulty in its use by Kansans with disabilities. At some point, these deficiencies may pose legal issues for the agency for noncompliance with the ADA. KDOT would not build a sidewalk without ensuring its compliance with ADA requirements, nor should it have a website that is not accessible to all. Beyond legal requirements, as a public agency, KDOT understands ADA compliance as the right thing to do and constant with its Mission: **"To provide a safe, reliable, innovative statewide transportation system that works for ALL Kansans today and in the future."**
- **Mobility:** KDOT's website users are on the move. Mobility is an inherent part of any Transportation Department. Most visitors access KDOT's website through their smart phones and the number of mobile users continues to increase. KDOT's website is unfortunately not optimized for mobile. It displays on a smartphone just as it displays on a desktop. Without zooming it is impossible to read any of the information displayed. This is not best practice for any modern website. It is perhaps even worse for a public transportation agency whose users looking for road safety information are very likely in their cars and on a mobile device. KDOT's website's inability to display well on mobile devices does not align with the agency's Goal to: **"Enhance the safety and security of the transportation system for all users and workers."**

Additionally, KDOT is an outlier among the other Kansas state agencies. The vast majority of its fellow departments have adopted websites that optimize for mobile devices. Providing a website that is easily viewed on a smartphone is the current best practice and will better serve users of the site.

These three topline problems with the website are significant and cannot be adequately addressed without replacing the website platform and CMS. The deficiencies of the current site are not the fault of any staff, but rather the issue is time and the speed by which technology becomes outdated. A decade-old website system will be outdated regardless of the best efforts of staff. At KDOT, communications and IT professionals have gone above and beyond to keep the website full of useful content and available to the public.

Without a major update, the efforts by its support team will not be enough. In the near future the website may have significant security and maintenance issues. Additionally, no DOT that strives to be a national leader is represented well by a website that is neither ADA compliant nor mobile friendly. The opportunity for improvement is significant and the time for investment in an upgrade is now.

E-Government: An improved user experience for visitors to the KDOT website would comply with the agency's Mission to provide an **innovative statewide transportation system that works for all Kansans today and in the future.**

A new website will provide significant benefits to the public in accessibility, transparency, and active communication. An upgraded website will also provide KDOT with enhanced abilities to interact with the public. The public benefits from meeting all three objectives for a new website: increased security, accessibility for those with disabilities, and optimized for mobile use.

Technical Architecture: The information below represents required functional capabilities. It is not all inclusive, other functionality may be recommended or added.

- **Agenda Management** - Upload existing, create new, categorize, approve and manage agendas
- **Alerts & Notifications** - Display alerts prominently on website with notifications sent via email and text messaging to subscribers
- **Archive Center** - Store agendas, minutes, newsletters and other documents
- **Browser Based Administration** - Update, delete and create content from any device with internet access
- **Content Scheduling** - Set dates for content to automatically publish and expire
- **Division, Bureau and Program Home Pages** - Ability for departments, divisions or programs to have dedicated pages within the site with that follow the same design as the other interior pages
- **Directories for Staff** - Ability to allow citizens to search for staff department information
- **Document Center** - Upload/download capability for files up to 1GB, back-end ability to search within published and unpublished documents
- **E-Notifications** - Electronic subscription, scheduled notifications for email and SMS
- **Frequently Asked Questions** - Ability to categorize FAQs by department or page
- **Access** - ability to restrict pages/content by IP range. This would be good for those pages you want open to restricted people for example State employee only pages.
- **Levels of Rights/Permissions** - Allow system administrators to establish levels of rights for staff to update/manage/access content based upon roles
- **Live Edit** - Add, edit and move content directly on the front end of the site without the need to utilize or be trained in writing HTML or CSS code. This applies to user and "super user" (KDOT staff). Vendor will provide ongoing technical support.
- **Map Display** - A display solution for maps derived from native GIS data that is ADA compliant and mobile responsive.
- **Multilingual Support** - Using current best practice standards
- **News & Announcements** - Post news releases or updates dynamically to relevant pages based on category
- **Online Forms** – Ability for editors to create unlimited customizable forms, track and export results
- **Online Payments** - Ability to integrate with secure online transactions
- **Image Center** - Store images in a central location on website
- **Printable Pages** - Print-friendly function
- **Responsive Web Design** - Fully mobile responsive design - site adjusts to the screen size of all devices its being viewed on, includes forms, calendars, etc.
- **RSS Feeds out** - Registration by Division, Bureau, Program or Category
- **Sharing Capability** - Links to share content via email and social media on every page
- **Site Search** - Internal site search engine and log of search terms
- **Site Statistics** - Analytics and site audit reports
- **Sitemap & Breadcrumbs** - Automatically generated and updated sitemap and breadcrumbs
- **Social Media Interface** - Display social media feeds
- **Website Visitor Profile** - Visitors can pick and choose the information that automatically becomes fed to their profile upon site login.
- **Browser Compatibility** – Work properly on Edge, Firefox, Chrome, Safari
- **Mobile Emulation** – The ability to test the site on various phones/tablets before the content is published

Project Description and Scope: The redesign of KDOT's website has three primary business objectives which are directly connected to the three structural issues outlined earlier in this document:

1. Procure and install a supported CMS that can provide long-term stability and security best practices. The CMS should be flexible and allow for content contributors from across the agency to safely connect and update the site. The CMS should provide the agency with protection against hackers or corruption. Once installed, security patches and updates should be regularly applied. Once a new CMS is installed, security tests can measure effectiveness.
2. The new website should be ADA and WCAG 2.1 compliant. Once the new website is deployed, a compliance audit should be conducted to confirm the new site is 100% compliant.
3. The new website should be optimized for mobile using industry best practices. This will be an observable measure and could be measured by a user focus group to insure maximum usability. In addition, the redesign of KDOT's website will provide a better overall user experience through improved organization and features that are customer focused.

Project Details

Overall Project Status	--
Project Name	Website Redesign
Project Acronym	--
Project Manager	--
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination Date	3/29/23
CITO Demand Approval	--
CITO Project Approval	--
Estimated Project Start Date	4/3/23
Estimated Project Close-Out Date	9/29/23

Project Financials

Total Planned Cost	\$355,000
On-Going Annual Planned Cost	\$27,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

KSU University-Wide Electronic Time and Leave Implementation

Project Business Objective(s) or Motivator(s): The University Core Budget Team at Kansas State University has charged a team with selecting and implementing a central time and attendance system with the goal of reducing costs and introducing efficiencies. The system to be selected is Kronos Dimensions (UKG), which is being used in various locations/departments across campus. This will provide more standardized access and business process for leave requests and time tracking, as well as ways to access the application (via kiosks/badges, an application, or a browser). Currently, there are several ways employee time records are tracked, whether it is with various systems or manually, across all university locations. Consolidating those into one centralized system will allow for increased efficiency, accuracy, and standardization of services across the enterprise. The established business case highlights areas of current risk, including unapproved overtime/compensatory time-off, calculation errors, time stamp inflation, leave inflation, unplanned absenteeism, and compliance-related risk cost avoidance. The total risk and cost reduction range for those areas estimated to be between \$2,316,416 to \$5,997,474 annually.

E-Government: This project will allow for increased automation of time tracking and leave reporting. Time can be entered via an online Kronos interface with integrations into Kansas State University's ERP system, or through various wall terminals and ID cards depending on the employee type/needs. Time management and dashboard reporting capabilities will be greatly expanded across the enterprise.

Technical Architecture: The expected system will be cloud hosted with integrations from and into Kansas State University's ERP system (PeopleSoft HCM). Expansion of existing 32 physical timeclocks will be required to standardize the hardware being used, with 68 additional timeclocks being required.

Project Description and Scope: Milestones and tasks will be managed at a more detailed level during implementation. High-level technical scope items include:

- Phase 1 - Existing Kronos application upgrade (due in July 2021)
 - Software upgrade
 - Current version
 - Data integration/API changes (TBD and as required)
 - Delivered systems
 - Integrated systems
 - Training and Communication
- Phase 2 - Implementation of non-current users (rolling schedule – due December 2021)
 - Assistance establishing high-level business process documentation
 - Technology: badging, ID card, proximity
 - Process: setup, security, process
 - Software expansion
 - Expand upgraded environment (new users)
 - Current customization review and roadmap (time and leave)
 - Hardware implementation
 - Power/data, location, install coordination, etc
 - 32 existing and 68 additional clocks (58 to be installed, 10 additional)
 - Support model
 - Data integration
 - Establish integration updates required
 - Implement and assist in testing
- Phase 3 – Decommissioning of existing integrations and customization in K-State's ERP
 - Discovery and implementation concurrent through Phase 1 and 2 dates

Project Details

Overall Project Status	--
Project Name	University-Wide Electronic Time and Leave Implementation
Project Acronym	--
Project Manager	--
Department	KSU
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination Date	4/19/21
CITO Demand Approval	--
CITO Project Approval	--
Estimated Project Start Date	3/2021
Estimated Project Close-Out Date	12/2021

Project Financials

Total Planned Cost	\$489,687
On-Going Annual Planned Cost	\$134,275
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Institutional Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

PSU Network Infrastructure Upgrade - Infrastructure

Project Business Objective(s) or Motivator(s): Critical parts of our existing network infrastructure are in steam tunnels. In addition to the cabling's vulnerability to external mechanical damage in this environment, we have several sections of tunnel that are collapsing and scheduled for replacement. This project will move our network infrastructure out of these tunnels and into dedicated, buried conduit. In addition, the upgrade will greatly improve the geographic diversity of the network... no more will there be a single location where a cable cut could cause a disruption in our backbone distribution layer.

E-Government: This network provides connectivity for all our campus e-services offered to faculty, staff, students, and the public.

Technical Architecture: The new deployment will add spare "dark" cabling for future growth and will also, as mentioned before, greatly improve the diverse routing of our distribution layer.

Project Description and Scope: This project will impact all of Pittsburg State University's internal network, including all faculty, staff, and students. After the project is complete, our core network infrastructure will be much better protected and more geographically diverse. In addition, we will add spare cable capacity at a minimal cost to facilitate future growth.

Project Details

Overall Project Status	--
Project Name	Network Infrastructure Upgrade - Infrastructure
Project Acronym	NIU
Project Manager	--
Department	PSU
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Project Determination Date	10/25/22
CITO Demand Approval	--
CITO Project Approval	--
Estimated Project Start Date	12/2022
Estimated Project Close-Out Date	9/2023

Project Financials

Total Planned Cost	\$300,000
On-Going Annual Planned Cost	\$667
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	TBD	100%

Completed Projects

KDHE Bureau of Waste Management (BWM) Data Management System

The purpose of this project is to replace multiple databases that manage permitting, compliance, and enforcement data. This move to nCore includes, Cross Media Electronic Reporting Rule (CROMERR) compliant user interface, permitting, enforcement, workflow, reports, and an interface to our document management system. Project deliverables will include specific implementation activities, services, hardware, and materials.

Specific services will include:

- nCore customization system design, configuration and implementation by the nCore contractor.
- PerceptiveContent interface by the nCore contractor.
- Migration of historical data from current platform(s) and active Excel and Access databases by the nCore contractor.
- Specific hardware will include:
- SQL 2012 web, applications (e.g. CROMERR and OpenNode2), and database servers.
- Specific materials will include:
- System documentation package
- Training materials
- Process mapping flowcharts

Project Details

Overall Project Status	Complete
Project Name	Bureau of Waste Management (BWM) Data Management System
Project Acronym	BWM
Project Manager	Amy Crotinger
Department	KDHE
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	9/9/20
CITO Project Approval	8/16/22
Project Start Date	10/3/22
Project Close-Out Date	3/7/25
Actual Start Date	10/3/22

Project Financials

Total Planned Cost	\$1,376,051
Actual Cost to Date	\$1,182,528
On-Going Annual Planned Cost	\$65,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Grant Funding	24%
Project	State Fee Fund	76%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Fee Fund	100%

KSDE Kansas Education Data System (KEDS) Initiative

The focus of this project is to provide Kansas with the capability to automate and standardize data collection while being responsive to stakeholder needs. Currently, KSDE data collections are manually entered by school district staff interfacing across many state education agency (SEA) applications even though many of the common data elements are currently collected by their local Student Information System. The most frequently voiced complaints from Kansas district stakeholders center around the time and effort required for state student data reporting. Manual validation is also required to assure SEA data matches district data. These duplications of effort create an undue burden on district staff, reducing the amount of time available to provide quality education to Kansas students. Automating collection of common educational data elements from local Student Information Systems will reduce school district workload and enhance data quality, use, and accessibility.

This project affects the Kansas State Department of Education, as well as all public and private accredited school districts in Kansas. Historically and currently, the focus of state longitudinal data system (SLDS) data collection has been largely based on SLDS national reporting requirements. While this model provides feedback, data is analyzed and reported after the collection year closes. The information is useful for federal and state reporting, but not timely enough for use by educators in the classroom. Thus, the Kansas SLDS and reporting capability is used primarily by administrators and policy makers. Kansas stakeholders recognize the need to realign from compliance to a service-oriented model for data use. Education agencies must provide to educators timely, actionable information, especially early warning indicators for students at-risk of failing to progress toward postsecondary and workforce success. Kansas educators require access to this information while there is an opportunity to make a difference in terms of student success.

Project Details

Overall Project Status	Complete
Project Name	Kansas Education Data System Initiative
Project Acronym	KEDS
Project Manager	Julie Cook
Department	KSDE
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	5/6/22
CITO Project Approval	12/12/23
Estimated Project Start Date	5/4/20
Estimated Project Close-Out Date	2/18/25

Project Financials

Total Planned Cost	\$7,070,428
Total Actual Cost	\$3,302,330
On-Going Annual Planned Cost	\$300,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	Federal Grant Funding	80%
Project	State General Funding	20%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State General Funding	100%

PSU Student Financial Aid System (SFA)

The Pittsburg State University Student Financial Aid/Award System (PSU SFA) project has been initiated to replace the current financial aid module in the student information system. The original system is 30+ years old and has been added onto and updated over the years. However, it is now outdated and fragile. If the current system were to experience failure, PSU would experience a severe loss of services and would require an immediate investment in a system upgrade. Replacing the student financial aid system in a crisis situation would be a costly and lengthy process. This would cause a huge disservice to our students with the possibility of losing enrollment and revenue.

The PSU SFA project will allow for a better user experience for students and the financial aid office. A new system would allow for a mobile experience as well as much improved client interface for award/acceptance information, submission of required documents for the client, and communication to support the client. The financial aid staff will become more efficient in daily automation, focus on exceptions to standardized rules, and will be able to spend more time focusing on student outreach instead of the daily process. In addition, regulatory reporting requirement efforts will become more efficient through automation.

The implementation of a new Student Financial Aid system will be a cloud-based system allowing for regular updates, upgrades, and enhancements to the application. This will allow PSU to evolve in a financial aid system that is vital for our clients. The data storage need with security and recovery is a top priority for the system. PSU will only consider systems that will provide the adequate and required level of security to protect our client's data. PSU looked to an established vendor with a creditable reputation. The application will need to directly communicate via modern programming language with U.S. Department of Education's Common Origination and Disbursement (COD) and PSU's remaining portion of the student information system. This technology will move PSU forward to a stable, modern, mobile, and continually evolving platform.

PSU in creating a state-of-the-art system using industry standards for a student financial aid system.

Project Details

Overall Project Status	Complete
Project Name	Student Financial Aid System
Project Acronym	SFA
Project Manager	Luecitra Haraughty
Department	PSU
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	11/2/21
CITO Project Approval	4/5/22
Project Start Date	3/28/22
Project Close-Out Date	10/27/23
Actual Start Date	3/28/22

Project Financials

Total Planned Cost	\$701,050
Actual Cost to Date	\$637,751
On-Going Annual Planned Cost	\$0
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	34%
Project	State Fee Fund	33%
Project	University General Fund	33%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Fee Funding	100%

KDOR Kansas Assessment Data Network

The Assessment Connect project will modernize the entire process of analyzing, and reporting property assessment data, creating a durable foundation for rapidly expanding the analytical capabilities of PVD and all 105 counties in the State, in one integrated statewide system for data management and assessment specific analytics. The objective of this project includes improving accessibility, fairness, and uniformity of the State's valuation system; finding innovative ways for appraisers, administrators, analysts and PVD staff to improve operational efficiencies; and improving trust, collaboration, and engagement with county stakeholders and most importantly, the public. This project is a collaborative effort involving PVD, county appraisers, DASC, and INK.

Project Details

Overall Project Status	Complete
Project Name	Kansas Assessment Data Network
Project Acronym	Assessment Connect (AC)
Project Manager	Valerie Eakes-Kann
Department	KDOR
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	10/7/22
CITO Project Approval	2/14/24
Estimated Project Start Date	11/21/22
Estimated Project Close-Out Date	10/26/23

Project Financials

Total Planned Cost	\$814,000
On-Going Annual Planned Cost	\$814,000
Estimated Lifespan in Years	2

Project Funding

Name	Type	Percent of Funding
Project	State Fee Funding	2%
Project	Ink Grant	98%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State General Funding	100%

KDOT Enhanced Priority Formula System (EPFS) Upgrade

The EPFS provides data analysis and reporting that facilitates Transportation Program project priorities. EPFS is a valuable tool for the KDOT's Program and Project Management Division and KDOT Executive Staff for analyzing priorities that are based on a variety of factors such as traffic volume, roadway and bridge characteristics and condition, geographic distribution, and other factors deemed appropriate. The EPFS provides the flexibility to evaluate various categories such as interstate, non-interstate, and priority bridge. It is an essential tool not only for KDOT but also benefits state and local government officials in their considerations and input in the process of selecting and prioritizing projects.

The EPFS system was developed 20+ years ago and is using the Oracle Application Server (OAS) technology. OAS is legacy technology and expensive for licensing. EPFS will be moved to a new environment that utilizes Microsoft SQL Server technology and is in line with other current State architectural standards. The resulting functionality of the EPFS will primarily remain the same with some updates of the data that EPFS uses for analysis to be current with recent changes.

Project Details

Overall Project Status	Green
Project Name	Enhanced Priority Formula System Upgrade
Project Acronym	EPFS
Project Manager	Bonnie Liscek
Department	KDOT
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	11/30/20
CITO Project Approval	11/3/21
Project Start Date	1/4/22
Project Close-Out Date	1/4/25
Actual Start Date	1/4/22

Project Financials

Total Planned Cost	\$537,201
Actual Cost to Date	\$268,015
On-Going Annual Planned Cost	\$50,000
Estimated Lifespan in Years	--

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%

KDOT US 169 Dense Wavelength Division Multiplexing (DWDM) - Infrastructure

The Kansas Department of Transportation (KDOT) manages a Dense Wavelength-Division Multiplexing (DWDM) communication backbone that provides communication for a variety of current and future traffic information systems. This project is to expand the DWDM communication backbone along the US-169 corridor between Garnett and Lenexa. This project will install switches, routers and other related technical equipment located at Lenexa, Greeley and Garnett.

Project Details

Overall Project Status	Green
Project Name	US 169 Dense Wavelength Multiplexing
Project Acronym	DWDM
Project Manager	Javier Zarazua
Department	KDOR
Overall Business Risk Score	--
-- Strategic Risk Score	--
-- Operational Risk Score	--
-- Financial Risk Score	--
-- Security & Compliance Risk Score	--
-- Reputational Risk Score	--

Important Project Dates

CITO Demand Approval	9/6/22
CITO Project Approval	4/5/24
Estimated Project Start Date	3/8/24
Estimated Project Close-Out Date	7/9/24
Actual Start Date	9/1/21

Project Financials

Total Planned Cost	\$526,356
Actual Cost to Date	\$11,460
On-Going Annual Planned Cost	\$10,000
Estimated Lifespan in Years	5

Project Funding

Name	Type	Percent of Funding
Project	State Funding	100%

On-Going Funding

Name	Type	Percent of Funding
Ongoing	State Funding	100%